



# FY24-27 2<sup>nd</sup> Fleet Shipyard Loading






# FY24 2<sup>nd</sup> Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2024 SECOND Fleet



SHIP	EVENT	POP START	POP END
JOHN LENTHALL	MTA (MSC)	9/11/2023	3/31/2024
COMFORT	MTA (MSC)	9/15/2023	4/11/2024
RED CLOUD	ROH / DD (MSC)	10/12/2023	2/5/2024
1ST LT JACK LUMMUS	ROH / DD (MSC)	10/17/2023	3/28/2024
BURLINGTON	ROH / DD (MSC)	11/13/2023	4/24/2024
ARCTIC	MTA (MSC)	1/15/2024	4/5/2024
LEROY GRUMMAN	ROH (MSC)	1/25/2024	5/11/2024
WESTWIND	ROH (MSC)	2/1/2024	3/21/2024
ZEUS	ROH (MSC)	2/13/2024	6/17/2024
BRUNSWICK	ROH / DD (MSC)	2/12/2024	4/26/2024
MEDGAR EVERS	MTA (MSC)	2/12/2024	4/26/2024
WILLIAM MCLEAN	ROH (MSC)	3/20/2024	5/20/2024
LARAMIE	ROH / DD (MSC)	3/25/2024	9/21/2024
PATHFINDER	ROH (MSC)	4/1/2024	6/15/2024
DAHL	ROH / DD (MSC)	5/13/2024	9/10/2024
JOSHUA HUMPHREYS	ROH (MSC)	5/20/2024	10/31/2024
SUPPLY	MTA (MSC)	6/3/2024	8/17/2024
NEWPORT	MTA (MSC)	7/8/2024	9/20/2024
KANAWHA	MTA (MSC)	7/12/2024	10/25/2024
COMFORT	ROH / DD (MSC)	8/1/2024	1/3/2025
JOHN LENTHALL	MTA (MSC)	8/5/2024	11/19/2024
ROBERT E PEARY	MTA (MSC)	8/28/2024	10/26/2024
PATUXENT	MTA (MSC)	9/2/2024	11/24/2024


■ Denotes PoP carry-over from previous year  
■ Denotes PoP end in the next year



# FY25 2<sup>nd</sup> Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2025 SECOND Fleet



SHIP	EVENT	POP START	POP END
JOSHUA HUMPHREYS	ROH (MSC)	5/20/2024	10/31/2024
KANAWHA	MTA (MSC)	7/12/2024	10/25/2024
COMFORT	ROH / DD (MSC)	8/1/2024	1/3/2025
JOHN LENTHALL	MTA (MSC)	8/5/2024	11/19/2024
ROBERT E PEARY	MTA (MSC)	8/28/2024	10/26/2024
PATUXENT	MTA (MSC)	9/2/2024	11/24/2024
ZEUS	MTA (MSC)	11/18/2024	3/17/2025
SEAY	ROH (MSC)	1/3/2025	4/3/2025
BURLINGTON	MTA (MSC)	1/6/2025	3/22/2025
PILILAAU	ROH / DD (MSC)	1/6/2025	5/2/2025
JOSHUA HUMPHREYS	MTA (MSC)	1/7/2025	3/22/2025
MEDGAR EVERS	ROH (MSC)	2/17/2025	4/17/2025
LEWIS AND CLARK	ROH / DD (MSC)	2/18/2025	5/19/2025
KANAWHA	ROH (MSC)	3/15/2025	6/23/2025
WESTWIND	MTA (MSC)	5/5/2025	6/4/2025
JOHN LENTHALL	ROH (MSC)	5/12/2025	9/18/2025
ARCTIC	ROH / DD (MSC)	5/21/2025	8/19/2025
PATUXENT	ROH (MSC)	5/31/2025	9/8/2025
LARAMIE	MTA (MSC)	6/16/2025	8/29/2025
WATERS	ROH (MSC)	6/23/2025	8/22/2025
ROBERT E PEARY	MTA (MSC)	7/28/2025	9/18/2025
COMFORT	MTA (MSC)	9/15/2025	12/10/2025
WILLIAM MCLEAN	MTA (MSC)	9/24/2025	11/24/2025


Denotes PoP carry-over from previous year  
Denotes PoP end in the next year



# FY26 2<sup>nd</sup> Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2026 SECOND Fleet



COMFORT MTA (MSC) 9/15/2025 12/10/2025  
BRUNSWICK ROH / DD (MSC) 10/15/2025 1/12/2026  
BURLINGTON MTA (MSC) 10/27/2025 1/9/2026  
ZEUS MTA (MSC) 1/7/2026 4/6/2026  
ROBERT E PEARY ROH (MSC) 3/19/2026 5/19/2026  
CARSON CITY ROH / DD (MSC) 4/1/2026 7/7/2026  
PATUXENT MTA (MSC) 6/8/2026 8/22/2026  
WILLIAM MCLEAN ROH / DD (MSC) 7/27/2026 10/25/2026

WILLIAM MCLEAN MTA (MSC) 9/24/2025 11/24/2025  
SUPPLY ROH / DD (MSC) 10/31/2025 4/14/2026  
1ST LT BALDOMERO LOPEZ ROH / DD (MSC) 12/10/2025 4/30/2026  
SACAGAWEA ROH / DD (MSC) 2/17/2026 5/18/2026  
MEDGAR EVERS MTA (MSC) 3/19/2026 5/7/2026  
LARAMIE ROH (MSC) 4/20/2026 7/29/2026  
ARCTIC MTA (MSC) 6/15/2026 7/30/2026  
JOHN LENTHALL MTA (MSC) 8/15/2026 10/30/2026

SHIP	EVENT	POP START	POP END
COMFORT	MTA (MSC)	9/15/2025	12/10/2025
WILLIAM MCLEAN	MTA (MSC)	9/24/2025	11/24/2025
BRUNSWICK	ROH / DD (MSC)	10/15/2025	1/12/2026
BURLINGTON	MTA (MSC)	10/27/2025	1/9/2026
SUPPLY	ROH / DD (MSC)	10/31/2025	4/14/2026
1ST LT BALDOMERO LOPEZ	ROH / DD (MSC)	12/10/2025	4/30/2026
ZEUS	MTA (MSC)	1/7/2026	4/6/2026
SACAGAWEA	ROH / DD (MSC)	2/17/2026	5/18/2026
MEDGAR EVERS	MTA (MSC)	3/19/2026	5/7/2026
ROBERT E PEARY	ROH (MSC)	3/19/2026	5/19/2026
CARSON CITY	ROH / DD (MSC)	4/1/2026	7/7/2026
LARAMIE	ROH (MSC)	4/20/2026	7/29/2026
PATUXENT	MTA (MSC)	6/8/2026	8/22/2026
ARCTIC	MTA (MSC)	6/15/2026	7/30/2026
WILLIAM MCLEAN	ROH / DD (MSC)	7/27/2026	10/25/2026
JOHN LENTHALL	MTA (MSC)	8/15/2026	10/30/2026


Denotes PoP carry-over from previous year

Denotes PoP end in the next year

UNCLASSIFIED



# FY27 2<sup>nd</sup> Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END
WILLIAM MCLEAN	ROH / DD (MSC)	7/27/2026	10/25/2026
JOHN LENTHALL	MTA (MSC)	8/15/2026	10/30/2026
COMFORT	ROH / DD (MSC)	10/1/2026	4/1/2027
BURLINGTON	ROH / DD (MSC)	11/2/2026	1/15/2027
PATHFINDER	ROH / DD (MSC)	11/28/2026	3/27/2027
SODERMAN	ROH / DD (MSC)	1/15/2027	4/15/2027
MEDGAR EVERS	ROH / DD (MSC)	1/18/2027	4/17/2027
WESTWIND	ROH (MSC)	2/3/2027	3/9/2027
GYSGT FRED W STOCKHAM	ROH / DD (MSC)	2/10/2027	6/20/2027
ARCTIC	ROH / DD (MSC)	3/1/2027	4/29/2027
TRENTON	ROH / DD (MSC)	3/22/2027	6/19/2027
WILLIAM MCLEAN	MTA (MSC)	6/1/2027	7/15/2027
SUPPLY	MTA (MSC)	6/7/2027	7/21/2027
PATUXENT	MTA (MSC)	6/14/2027	8/27/2027
CHOCTAW COUNTY	ROH / DD (MSC)	6/17/2027	9/14/2027
ROBERT E PEARY	MTA (MSC)	7/1/2027	8/15/2027
KANAWHA	MTA (MSC)	7/5/2027	9/17/2027

Denotes PoP carry-over from previous year  
Denotes PoP end in the next year






# FY24-26 3<sup>rd</sup> Fleet Shipyard Loading





# FY24 3<sup>rd</sup> Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
HENRY J KAISER	MTA (MSC)	1/8/2024	3/22/2024
VADM K R WHEELER	ROH (MSC)	1/15/2024	3/14/2024
EAGLEVIEW	ROH (MSC)	6/4/2024	7/23/2024
GUADALUPE	MTA (MSC)	8/20/2024	11/2/2024
SBX-1	MTA (MSC)	9/1/2024	12/1/2024
JOHN LEWIS	MTA (MSC)	9/2/2024	10/13/2024
ARROWHEAD	ROH (MSC)	9/17/2024	11/5/2024

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



# FY25 3<sup>rd</sup> Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END
GUADALUPE	MTA (MSC)	8/20/2024	11/2/2024
SBX-1	MTA (MSC)	9/1/2024	12/1/2024
JOHN LEWIS	MTA (MSC)	9/2/2024	10/13/2024
ARROWHEAD	ROH (MSC)	9/17/2024	11/5/2024
GRASP	ROH / DD (MSC)	12/29/2024	3/19/2025
MERCY	MTA (MSC)	1/5/2025	3/6/2025
MATTHEW PERRY	ROH / DD (MSC)	2/17/2025	5/17/2025
WASHINGTON CHAMBERS	MTA (MSC)	3/10/2025	4/28/2025
HENRY J KAISER	ROH (MSC)	3/31/2025	7/8/2025
GUADALUPE	ROH (MSC)	6/30/2025	10/7/2025
EAGLEVIEW	MTA (MSC)	8/4/2025	9/3/2025
ALAN SHEPARD	ROH (MSC)	8/18/2025	10/16/2025


Denotes PoP carry-over from previous year

Denotes PoP end in the next year





# FY26 3<sup>rd</sup> Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
GUADALUPE	ROH (MSC)	6/30/2025	10/7/2025
ALAN SHEPARD	ROH (MSC)	8/18/2025	10/16/2025
ARROWHEAD	MTA (MSC)	11/15/2025	12/14/2025
MERCY	ROH (MSC)	1/5/2026	5/4/2026
RICHARD E BYRD	ROH (MSC)	3/30/2026	5/28/2026
ALAN SHEPARD	MTA (MSC)	9/5/2026	10/24/2026

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



# FY27 3<sup>rd</sup> Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END
ALAN SHEPARD	MTA (MSC)	9/5/2026	10/24/2026
MERCY	MTA (MSC)	1/11/2027	3/10/2027
EAGLEVIEW	ROH (MSC)	4/6/2027	5/5/2027
FRANK CABLE	ROH / DD (MSC)	5/1/2027	10/15/2027
ALAN SHEPARD	ROH / DD (MSC)	8/14/2027	11/11/2027

■ Denotes PoP carry-over from previous year  
■ Denotes PoP end in the next year




# FY24-26 5<sup>th</sup> Fleet Shipyard Loading





# FY24 5<sup>th</sup> Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
LEWIS B PULLER	ROH (MSC)	9/11/2023	11/10/2023
AMELIA EARHART	ROH / DD (MSC)	1/12/2024	4/11/2024
LEWIS B PULLER	MTA (MSC)	6/2/2024	7/17/2024
CATAWBA	MTA (MSC)	9/16/2024	11/14/2024

■ Denotes PoP carry-over from previous year

■ Denotes PoP end in the next year



# FY25 5<sup>th</sup> Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
CATAWBA	MTA (MSC)	9/16/2024	11/14/2024
LEWIS B PULLER	ROH / DD (MSC)	5/28/2025	7/27/2025
CARL BRASHEAR	MTA (MSC)	6/2/2025	7/18/2025

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



# FY26 5<sup>th</sup> Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END
CARL BRASHEAR	MTA(MSC)	5/25/2026	7/13/2026


Denotes PoP carry-over from previous year

Denotes PoP end in the next year





# FY27 5<sup>th</sup> Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END
CARL BRASHEAR	ROH (MSC)	5/17/2027	7/15/2027

Denotes PoP carry-over from previous year

Denotes PoP end in the next year




# FY24-26 6<sup>th</sup> Fleet Shipyard Loading





# FY24 6<sup>th</sup> Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
HERSHEL WOODY WILLIAMS	MTA (MSC)	11/27/2023	2/16/2024
YUMA	ROH / DD (MSC)	1/9/2024	3/25/2024
MARIE THARP	ROH (MSC)	1/18/2024	3/20/2024
TRENTON	ROH / DD (MSC)	4/1/2024	7/1/2024

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



# FY25 6<sup>th</sup> Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
HERSHEL WOODY WILLIAMS	MTA (MSC)	11/2/2024	1/14/2025
MOUNT WHITNEY	MTA (MSC)	11/15/2024	1/15/2025
BRUCE C HEEZEN	ROH (MSC)	12/1/2024	2/13/2025

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



# FY26 6<sup>th</sup> Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
MOUNT WHITNEY	ROH (MSC)	10/1/2025	1/28/2026
HERSEL WOODY WILLIAMS	ROH (MSC)	10/17/2025	12/17/2025

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



# FY27 6<sup>th</sup> Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END
MOUNT WHITNEY	MTA (MSC)	10/1/2026	10/30/2026
HERSHEL WOODY WILLIAMS	MTA (MSC)	11/1/2026	12/17/2026

Denotes PoP carry-over from previous year

Denotes PoP end in the next year





# FY24-26 7<sup>th</sup> Fleet Shipyard Loading






# FY24 7<sup>th</sup> Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2024 SEVENTH Fleet




SHIP	EVENT	POP START	POP END
VICTORIOUS	MTA (MSC)	10/21/2023	11/30/2023
RAPPAHANNOCK	ROH (MSC)	11/6/2023	2/14/2024
EMORY S LAND	MTA (MSC)	11/16/2023	4/7/2024
PUERTO RICO	MTA (MSC)	11/28/2023	2/10/2024
BIG HORN	MTA (MSC)	12/12/2023	3/15/2024
GUAM	ROH (MSC)	1/12/2024	4/15/2024
ABLE	MTA (MSC)	1/13/2024	2/27/2024
MATTHEW PERRY	MTA (MSC)	1/29/2024	3/31/2024
TIPPECANOE	ROH (MSC)	1/30/2024	5/9/2024
MILLINOCKET	ROH / DD (MSC)	1/31/2024	4/30/2024
SALVOR	ROH / DD (MSC)	2/5/2024	4/20/2024
EFFECTIVE	MTA (MSC)	2/6/2024	3/6/2024
HOWARD O LORENZEN	ROH (MSC)	3/1/2024	5/14/2024
CARL BRASHEAR	ROH / DD (MSC)	3/25/2024	6/23/2024
LOYAL	MTA (MSC)	3/20/2024	5/3/2024
YUKON	ROH (MSC)	4/3/2024	7/12/2024
CITY OF BISMARCK	MTA (MSC)	4/29/2024	7/12/2024
HENSON	MTA (MSC)	5/6/2024	6/15/2024
BOWDITCH	ROH / DD (MSC)	5/22/2024	7/23/2024
JOHN ERICSSON	ROH (MSC)	6/24/2024	10/2/2024
WALLY SCHIRRA	ROH / DD (MSC)	7/2/2024	9/30/2024
ALAN SHEPARD	MTA (MSC)	7/8/2024	8/26/2024
CHARLES DREW	MTA (MSC)	7/22/2024	9/9/2024
EFFECTIVE	MTA (MSC)	8/19/2024	10/2/2024
VICTORIOUS	ROH (MSC)	9/16/2024	11/14/2024
MARY SEARS	ROH (MSC)	9/23/2024	12/8/2024

Denotes PoP carry-over from previous year  
Denotes PoP end in the next year

UNCLASSIFIED



# FY25 7<sup>th</sup> Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
JOHN ERICSSON	ROH (MSC)	6/24/2024	10/2/2024
EFFECTIVE	MTA (MSC)	8/19/2024	10/2/2024
VICTORIOUS	ROH (MSC)	9/16/2024	11/14/2024
MARY SEARS	ROH (MSC)	9/23/2024	12/8/2024
BLACK POWDER	MTA (MSC)	10/2/2024	10/31/2024
ABLE	ROH (MSC)	10/7/2024	12/6/2024
MIGUEL KEITH	ROH / DD (MSC)	10/18/2024	1/5/2025
RAPPAHANNOCK	MTA (MSC)	10/28/2024	1/10/2025
PUERTO RICO	ROH / DD (MSC)	10/28/2024	2/2/2025
CESAR CHAVEZ	MTA (MSC)	11/11/2024	12/30/2024
TIPPECANOE	MTA (MSC)	1/6/2025	3/21/2025
RICHARD E BYRD	MTA (MSC)	1/7/2025	2/25/2025
YUMA	MTA (MSC)	1/8/2025	3/23/2025
AMELIA EARHART	MTA (MSC)	1/13/2025	3/3/2025
APALACHICOLA	MTA (MSC)	1/13/2025	3/28/2025
BIG HORN	ROH (MSC)	2/24/2025	6/3/2025
CITY OF BISMARCK	ROH / DD (MSC)	3/1/2025	5/30/2025
JOHN L CANLEY	MTA (MSC)	3/3/2025	4/16/2025
CHARLES DREW	ROH / DD (MSC)	4/14/2025	7/12/2025
YUKON	MTA (MSC)	4/21/2025	7/3/2025
JOHN ERICSSON	MTA (MSC)	5/19/2025	8/1/2025
NEWPORT	ROH / DD (MSC)	6/8/2025	9/14/2025
JOHN LEWIS	MTA (MSC)	8/18/2025	9/29/2025
FRANK CABLE	MTA (MSC)	9/1/2025	1/15/2026

Denotes PoP carry-over from previous year  
Denotes PoP end in the next year



# FY26 7<sup>th</sup> Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
FRANK CABLE	MTA (MSC)	9/1/2025	1/15/2026
CESAR CHAVEZ	ROH (MSC)	10/7/2025	1/5/2026
PUERTO RICO	MTA (MSC)	10/8/2025	12/21/2025
HENSON	ROH (MSC)	10/27/2025	1/25/2026
TIPPECANOE	ROH (MSC)	11/1/2025	2/8/2026
WALLY SCHIRRA	MTA (MSC)	11/3/2025	12/22/2025
RAPPAHANNOCK	ROH (MSC)	12/1/2025	3/11/2026
AMELIA EARHART	MTA (MSC)	1/5/2026	2/23/2026
YUMA	MTA (MSC)	1/7/2026	3/22/2026
APALACHICOLA	ROH / DD (MSC)	1/12/2026	3/27/2026
YUKON	ROH (MSC)	2/1/2026	5/11/2026
WASHINGTON CHAMBERS	ROH / DD (MSC)	2/9/2026	5/9/2026
JOHN L CANLEY	ROH (MSC)	3/2/2026	4/26/2026
MATTHEW PERRY	MTA (MSC)	3/30/2026	5/18/2026
EMORY S LAND	ROH / DD (MSC)	4/1/2026	9/30/2026
BIG HORN	MTA (MSC)	5/11/2026	7/24/2026
JOHN LEWIS	ROH (MSC)	7/1/2026	9/13/2026
NEWPORT	MTA (MSC)	7/13/2026	9/25/2026
EARL WARREN	ROH (MSC)	8/3/2026	10/16/2026

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



# FY27 7<sup>th</sup> Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END
EARL WARREN	ROH (MSC)	8/3/2026	10/16/2026
AMELIA EARHART	ROH (MSC)	10/5/2026	12/3/2026
CHARLES DREW	MTA (MSC)	10/12/2026	11/30/2026
CESAR CHAVEZ	MTA (MSC)	10/20/2026	12/8/2026
WALLY SCHIRRA	MTA (MSC)	10/26/2026	12/14/2026
MIGUEL KEITH	MTA (MSC)	11/2/2026	12/17/2026
APALACHICOLA	MTA (MSC)	1/11/2027	3/26/2027
MARY SEARS	ROH (MSC)	2/15/2027	5/1/2027
JOHN L CANLEY	MTA (MSC)	3/1/2027	4/12/2027
WASHINGTON CHAMBERS	MTA (MSC)	4/16/2027	6/4/2027
MATTHEW PERRY	MTA (MSC)	4/19/2027	6/7/2027
NEWPORT	MTA (MSC)	7/12/2027	9/24/2027
JOHN LEWIS	MTA (MSC)	7/25/2027	9/4/2027

Denotes PoP carry-over from previous year

Denotes PoP end in the next year






# FY24-26 Guam Specific Shipyard Loading







# FY24 Guam Specific Shipyard Loading




SHIP	EVENT	POP START	POP END
EMORY S LAND	MTA (MSC)	11/16/2023	4/7/2024
MATTHEW PERRY	MTA (MSC)	1/29/2024	3/31/2024

■ Denotes PoP carry-over from previous year  
■ Denotes PoP end in the next year



# FY25 Guam Specific Shipyard Loading




SHIP	EVENT	POP START	POP END
FRANK CABLE	MTA (MSC)	9/1/2025	1/15/2026

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



# FY26 Guam Specific Shipyard Loading



SHIP	EVENT	POP START	POP END
FRANK CABLE	MTA (MSC)	9/1/2025	1/15/2026

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



# FY27 Guam Specific Shipyard Loading



# Questions?

