



FY25-28 2nd Fleet Shipyard Loading






FY25 2nd Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2025 SECOND Fleet



■ CARSON CITY FGRR (MSC) 12/1/2024 1/5/2028
■ GRASP ROH / DD (MSC) 1/1/2025 6/20/2025
■ BURLINGTON FGRR (MSC) 3/15/2025 12/7/2027
■ LEROY GRUMMAN MTA (MSC) 3/21/2025 8/2/2025
■ HENRY J KAISER ROH (MSC) 3/30/2025 9/15/2025
■ MEDGAR EVERS FGRR (MSC) 4/7/2025 12/30/2025
■ LEWIS AND CLARK FGRR (MSC) 4/29/2025 9/30/2026
■ TRENTON FGRR (MSC) 5/15/2025 12/7/2028
■ PECOS FGRR (MSC) 5/18/2025 10/1/2025
■ ARCTIC ROH / DD (MSC) 7/28/2025 12/1/2025
■ ROBERT E PEARY MTA (MSC) 9/1/2025 10/21/2025

■ NEWPORT FGRR (MSC) 12/1/2024 12/1/2027
■ KANAWHA ROH (MSC) 2/26/2025 6/30/2025
■ CHOCTAW COUNTY FGRR (MSC) 3/15/2025 7/1/2025
■ PATUXENT ROH (MSC) 3/22/2025 8/9/2025
■ JOHN LENTHALL ROH (MSC) 4/2/2025 10/8/2025
■ HERSHEL WOODY WILLIAMS FGRR (MSC) 4/15/2025 9/30/2026
■ BRUNSWICK FGRR (MSC) 5/15/2025 12/7/2028
■ YUMA FGRR (MSC) 5/15/2025 6/5/2028
■ WATERS ROH (MSC) 6/23/2025 8/13/2025
■ LARAMIE MTA (MSC) 8/26/2025 11/8/2025
■ 1ST LT BALDOMERO LOPEZ ROH / DD (MSC) 9/12/2025 11/10/2025

SHIP	EVENT	POP START	POP END
CARSON CITY	FGRR (MSC)	12/1/2024	1/5/2028
NEWPORT	FGRR (MSC)	12/1/2024	12/1/2027
GRASP	ROH / DD (MSC)	1/1/2025	6/20/2025
KANAWHA	ROH (MSC)	2/26/2025	6/30/2025
BURLINGTON	FGRR (MSC)	3/15/2025	12/7/2027
CHOCTAW COUNTY	FGRR (MSC)	3/15/2025	7/1/2025
LEROY GRUMMAN	MTA (MSC)	3/21/2025	8/2/2025
PATUXENT	ROH (MSC)	3/22/2025	8/9/2025
HENRY J KAISER	ROH (MSC)	3/30/2025	9/15/2025
JOHN LENTHALL	ROH (MSC)	4/2/2025	10/8/2025
MEDGAR EVERS	FGRR (MSC)	4/7/2025	12/30/2025
HERSHEL WOODY WILLIAMS	FGRR (MSC)	4/15/2025	9/30/2026
LEWIS AND CLARK	FGRR (MSC)	4/29/2025	9/30/2026
BRUNSWICK	FGRR (MSC)	5/15/2025	12/7/2028
TRENTON	FGRR (MSC)	5/15/2025	12/7/2028
YUMA	FGRR (MSC)	5/15/2025	6/5/2028
PECOS	FGRR (MSC)	5/18/2025	10/1/2025
WATERS	ROH (MSC)	6/23/2025	8/13/2025
ARCTIC	ROH / DD (MSC)	7/28/2025	12/1/2025
LARAMIE	MTA (MSC)	8/26/2025	11/8/2025
ROBERT E PEARY	MTA (MSC)	9/1/2025	10/21/2025
1ST LT BALDOMERO LOPEZ	ROH / DD (MSC)	9/12/2025	11/10/2025


■ Denotes PoP carry-over from previous year
■ Denotes PoP end in the next year



FY26 2nd Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2026 SECOND Fleet



CARSON CITY FGRR (MSC) 12/1/2024 1/5/2028
BURLINGTON FGRR (MSC) 3/15/2025 12/7/2027
MEDGAR EVERS FGRR (MSC) 4/7/2025 12/30/2025
TRENTON FGRR (MSC) 5/15/2025 12/7/2028
PECOS FGRR (MSC) 5/18/2025 10/1/2025
LARAMIE MTA (MSC) 8/26/2025 11/8/2025
1ST LT BALDOMERO LOPEZ ROH / DD (MSC) 9/12/2025 11/10/2025
WILLIAM MCLEAN MTA (MSC) 10/27/2025 12/27/2025
LEROY GRUMMAN MTA (MSC) 2/1/2026 4/17/2026
DAHL ROH / DD (MSC) 3/5/2026 8/5/2026
JOSHUA HUMPHREYS MTA (MSC) 3/23/2026 6/7/2026
ROBERT E PEARY ROH (MSC) 4/1/2026 6/1/2026
LARAMIE ROH (MSC) 4/20/2026 7/29/2026
HERSHEL WOODY WILLIAMS ROH (MSC) 5/21/2026 9/30/2026
KANAWHA MTA (MSC) 7/13/2026 9/26/2026
JOHN LENTHALL MTA (MSC) 8/15/2026 10/30/2026

NEWPORT FGRR (MSC) 12/1/2024 12/1/2027
JOHN LENTHALL ROH (MSC) 4/2/2025 10/8/2025
BRUNSWICK FGRR (MSC) 5/15/2025 12/7/2028
YUMA FGRR (MSC) 5/15/2025 6/5/2028
ARCTIC ROH / DD (MSC) 7/28/2025 12/1/2025
ROBERT E PEARY MTA (MSC) 9/1/2025 10/21/2025
MEDGAR EVERS ROH (MSC) 10/1/2025 12/30/2025
COMFORT MTA (MSC) 1/15/2026 4/26/2026
SUPPLY ROH / DD (MSC) 3/2/2026 8/14/2026
MEDGAR EVERS MTA (MSC) 3/19/2026 5/17/2026
CODY ROH / DD (MSC) 3/30/2026 6/12/2026
HARVEY MILK MTA (MSC) 4/6/2026 5/27/2026
LEWIS AND CLARK ROH / DD (MSC) 6/1/2026 9/30/2026
PATUXENT MTA (MSC) 6/8/2026 8/22/2026
WILLIAM MCLEAN ROH / DD (MSC) 7/27/2026 10/25/2026

SHIP	EVENT	POP START	POP END
COMFORT	FGRR (MSC)	12/1/2024	1/5/2028
NEWPORT	FGRR (MSC)	12/1/2024	12/1/2027
BURLINGTON	FGRR (MSC)	3/15/2025	12/7/2027
JOHN LENTHALL	ROH (MSC)	4/2/2025	10/8/2025
MEDGAR EVERS	FGRR (MSC)	4/7/2025	12/30/2025
BRUNSWICK	FGRR (MSC)	5/15/2025	12/7/2028
TRENTON	FGRR (MSC)	5/15/2025	12/7/2028
YUMA	FGRR (MSC)	5/15/2025	6/5/2028
PECOS	FGRR (MSC)	5/18/2025	10/1/2025
ARCTIC	ROH / DD (MSC)	7/28/2025	12/1/2025
LARAMIE	MTA (MSC)	8/26/2025	11/8/2025
ROBERT E PEARY	MTA (MSC)	9/1/2025	10/21/2025
1ST LT BALDOMERO LOPEZ	ROH / DD (MSC)	9/12/2025	11/10/2025
MEDGAR EVERS	ROH (MSC)	10/1/2025	12/30/2025
WILLIAM MCLEAN	MTA (MSC)	10/27/2025	12/27/2025
COMFORT	MTA (MSC)	1/15/2026	4/26/2026
LEROY GRUMMAN	MTA (MSC)	2/1/2026	4/17/2026
SUPPLY	ROH / DD (MSC)	3/2/2026	8/14/2026
DAHL	ROH / DD (MSC)	3/5/2026	8/5/2026
MEDGAR EVERS	MTA (MSC)	3/19/2026	5/17/2026
JOSHUA HUMPHREYS	MTA (MSC)	3/23/2026	6/7/2026
CODY	ROH / DD (MSC)	3/30/2026	6/12/2026
ROBERT E PEARY	ROH (MSC)	4/1/2026	6/1/2026
HARVEY MILK	MTA (MSC)	4/6/2026	5/27/2026
LARAMIE	ROH (MSC)	4/20/2026	7/29/2026
HERSHEL WOODY WILLIAMS	ROH (MSC)	5/21/2026	9/30/2026
LEWIS AND CLARK	ROH / DD (MSC)	6/1/2026	9/30/2026
PATUXENT	MTA (MSC)	6/8/2026	8/22/2026
KANAWHA	MTA (MSC)	7/13/2026	9/26/2026
WILLIAM MCLEAN	ROH / DD (MSC)	7/27/2026	10/25/2026
JOHN LENTHALL	MTA (MSC)	8/15/2026	10/30/2026


Denotes PoP carry-over from previous year
Denotes PoP end in the next year



FY27 2nd Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2027 SECOND Fleet



SHIP	EVENT	POP START	POP END
COMFORT	FGRR (MSC)	12/1/2024	1/5/2028
NEWPORT	FGRR (MSC)	12/1/2024	12/1/2027
BURLINGTON	FGRR (MSC)	3/15/2025	12/7/2027
BRUNSWICK	FGRR (MSC)	5/15/2025	12/7/2028
TRENTON	FGRR (MSC)	5/15/2025	12/7/2028
YUMA	FGRR (MSC)	5/15/2025	6/5/2028
WILLIAM MCLEAN	ROH / DD (MSC)	7/27/2026	10/25/2026
JOHN LENTHALL	MTA (MSC)	8/15/2026	10/30/2026
SEAY	ROH (MSC)	1/3/2027	5/3/2027
APALACHICOLA	ROH / DD (MSC)	1/5/2027	6/5/2027
JOSHUA HUMPHREYS	ROH (MSC)	1/11/2027	4/20/2027
MEDGAR EVERS	ROH / DD (MSC)	1/18/2027	4/17/2027
CODY	MTA (MSC)	2/1/2027	4/16/2027
WESTWIND	ROH (MSC)	2/3/2027	3/9/2027
ARCTIC	ROH / DD (MSC)	2/8/2027	7/3/2027
ROBERT F KENNEDY	MTA (MSC)	2/22/2027	4/8/2027
SODERMAN	ROH / DD (MSC)	4/1/2027	7/1/2027
COMFORT	ROH / DD (MSC)	4/1/2027	10/1/2027
HARVEY MILK	MTA (MSC)	4/14/2027	6/3/2027
PATHFINDER	ROH / DD (MSC)	4/19/2027	6/17/2027
WATERS	ROH (MSC)	5/17/2027	8/31/2027
WILLIAM MCLEAN	MTA (MSC)	6/1/2027	7/20/2027
PATUXENT	MTA (MSC)	6/14/2027	8/27/2027
ROBERT E PEARY	MTA (MSC)	7/1/2027	8/15/2027
NEWPORT	ROH / DD (MSC)	7/1/2027	12/1/2027
KANAWHA	MTA (MSC)	7/5/2027	9/17/2027
BURLINGTON	ROH / DD (MSC)	7/7/2027	12/7/2027
ROBERT F KENNEDY	MTA (MSC)	9/10/2027	11/6/2027

Denotes PoP carry-over from previous year
Denotes PoP end in the next year


UNCLASSIFIED



FY28 2nd Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2028 SECOND Fleet



SHIP	EVENT	POP START	POP END
COMFORT	FGRR (MSC)	12/1/2024	1/5/2028
NEWPORT	FGRR (MSC)	12/1/2024	12/1/2027
BURLINGTON	FGRR (MSC)	3/15/2025	12/7/2027
BRUNSWICK	FGRR (MSC)	5/15/2025	12/7/2028
TRENTON	FGRR (MSC)	5/15/2025	12/7/2028
YUMA	FGRR (MSC)	5/15/2025	6/5/2028
COMFORT	ROH / DD (MSC)	4/1/2027	10/1/2027
NEWPORT	ROH / DD (MSC)	7/1/2027	12/1/2027
BURLINGTON	ROH / DD (MSC)	7/7/2027	12/7/2027
ROBERT F KENNEDY	MTA (MSC)	9/10/2027	11/6/2027
CARSON CITY	ROH / DD (MSC)	1/5/2028	6/5/2028
YUMA	ROH / DD (MSC)	1/5/2028	6/5/2028
JOSHUA HUMPHREYS	MTA (MSC)	1/24/2028	4/7/2028
MEDGAR EVERS	MTA (MSC)	2/7/2028	3/27/2028
SUPPLY	ROH (MSC)	2/8/2028	7/2/2028
SACAGAWEA	ROH / DD (MSC)	2/21/2028	5/21/2028
ARCTIC	MTA (MSC)	3/13/2028	4/27/2028
ROBERT E PEARY	ROH / DD (MSC)	5/28/2028	8/26/2028
PATUXENT	ROH (MSC)	5/29/2028	9/5/2028
WILLIAM MCLEAN	MTA (MSC)	5/29/2028	7/17/2028
KANAWHA	ROH (MSC)	6/5/2028	9/13/2028
HARVEY MILK	ROH (MSC)	6/22/2028	9/5/2028
BRUNSWICK	ROH / DD (MSC)	7/7/2028	12/7/2028
TRENTON	ROH / DD (MSC)	7/7/2028	12/7/2028
ROBERT F KENNEDY	MTA (MSC)	9/10/2028	11/6/2028

Denotes PoP carry-over from previous year
Denotes PoP end in the next year

UNCLASSIFIED



FY25-28 3rd Fleet Shipyard Loading






FY25 3rd Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2025 THIRD Fleet

1050

MD/D



SHIP	EVENT	POP START	POP END
MATTHEW PERRY	ROH / DD (MSC)	3/13/2025	7/1/2025
JOHN ERICSSON	FGRR (MSC)	6/30/2025	6/1/2026
MERCY	MTA (MSC)	7/15/2025	12/14/2025
GUADALUPE	ROH (MSC)	8/26/2025	2/1/2026

■ MATTHEW PERRY ROH / DD (MSC) 3/13/2025 7/1/2025

■ JOHN ERICSSON FGRR (MSC) 6/30/2025 6/1/2026

■ MERCY MTA (MSC) 7/15/2025 12/14/2025

■ GUADALUPE ROH (MSC) 8/26/2025 2/1/2026


■ Denotes PoP carry-over from previous year
■ Denotes PoP end in the next year



FY26 3rd Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2026 THIRD Fleet



SHIP	EVENT	POP START	POP END
GUADALUPE	ROH (MSC)	8/26/2025	2/1/2026
MATTHEW PERRY	FGRR (MSC)	10/1/2025	9/30/2026
EAGLEVIEW	MTA (MSC)	10/6/2025	11/20/2025
SBX-1	ROH (MSC)	11/7/2025	2/18/2026
WASHINGTON CHAMBERS	ROH / DD (MSC)	12/8/2025	3/9/2026
VADM K R WHEELER	ROH / DD (MSC)	1/12/2026	5/2/2026
MERCY	ROH (MSC)	3/20/2026	9/20/2026
MATTHEW PERRY	MTA (MSC)	4/1/2026	9/30/2026
EMORY S LAND	ROH / DD (MSC)	5/1/2026	12/1/2026
ARROWHEAD	MTA (MSC)	5/4/2026	6/18/2026
ALAN SHEPARD	MTA (MSC)	9/5/2026	10/24/2026
GUADALUPE	MTA (MSC)	9/20/2026	12/3/2026

■ GUADALUPE ROH (MSC) 8/26/2025 2/1/2026

■ EAGLEVIEW MTA (MSC) 10/6/2025 11/20/2025

■ WASHINGTON CHAMBERS ROH / DD (MSC) 12/8/2025 3/9/2026

■ MERCY ROH (MSC) 3/20/2026 9/20/2026

■ EMORY S LAND ROH / DD (MSC) 5/1/2026 12/1/2026

■ ALAN SHEPARD MTA (MSC) 9/5/2026 10/24/2026

■ MATTHEW PERRY FGRR (MSC) 10/1/2025 9/30/2026

■ SBX-1 ROH (MSC) 11/7/2025 2/18/2026

■ VADM K R WHEELER ROH / DD (MSC) 1/12/2026 5/2/2026

■ MATTHEW PERRY MTA (MSC) 4/1/2026 9/30/2026

■ ARROWHEAD MTA (MSC) 5/4/2026 6/18/2026

■ GUADALUPE MTA (MSC) 9/20/2026 12/3/2026


Denotes PoP carry-over from previous year
Denotes PoP end in the next year



FY27 3rd Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2027 THIRD Fleet



SHIP	EVENT	POP START	POP END
EMORY S LAND	ROH / DD (MSC)	5/1/2026	12/1/2026
ALAN SHEPARD	MTA (MSC)	9/5/2026	10/24/2026
GUADALUPE	MTA (MSC)	9/20/2026	12/3/2026
HENRY J KAISER	ROH (MSC)	12/15/2026	4/13/2027
MERCY	MTA (MSC)	1/11/2027	3/10/2027
TIPPECANOE	MTA (MSC)	3/25/2027	6/8/2027
EAGLEVIEW	ROH (MSC)	4/6/2027	5/5/2027
ALAN SHEPARD	ROH / DD (MSC)	7/12/2027	10/9/2027
GUADALUPE	ROH (MSC)	9/1/2027	1/19/2028

- EMORY S LAND ROH / DD (MSC) 5/1/2026 12/1/2026
- ALAN SHEPARD MTA (MSC) 9/5/2026 10/24/2026
- GUADALUPE MTA (MSC) 9/20/2026 12/3/2026
- HENRY J KAISER ROH (MSC) 12/15/2026 4/13/2027
- MERCY MTA (MSC) 1/11/2027 3/10/2027
- TIPPECANOE MTA (MSC) 3/25/2027 6/8/2027
- EAGLEVIEW ROH (MSC) 4/6/2027 5/5/2027
- ALAN SHEPARD ROH / DD (MSC) 7/12/2027 10/9/2027
- GUADALUPE ROH (MSC) 9/1/2027 1/19/2028


Denotes PoP carry-over from previous year
Denotes PoP end in the next year



FY28 3rd Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2028 THIRD Fleet



■ ALAN SHEPARD ROH / DD (MSC) 7/12/2027 10/9/2027 ■ GUADALUPE ROH (MSC) 9/1/2027 1/19/2028 ■ FRANK CABLE ROH / DD (MSC) 2/15/2028 7/15/2028
■ RICHARD E BYRD ROH / DD (MSC) 2/28/2028 5/27/2028 ■ HENRY J KAISER MTA (MSC) 3/2/2028 5/15/2028 ■ WASHINGTON CHAMBERS MTA (MSC) 3/13/2028 5/1/2028
■ NAVAJO MTA (MSC) 5/24/2028 7/22/2028 ■ GUADALUPE ROH (MSC) 9/1/2028 12/10/2028

SHIP	EVENT	POP START	POP END
ALAN SHEPARD	ROH / DD (MSC)	7/12/2027	10/9/2027
GUADALUPE	ROH (MSC)	9/1/2027	1/19/2028
FRANK CABLE	ROH / DD (MSC)	2/15/2028	7/15/2028
RICHARD E BYRD	ROH / DD (MSC)	2/28/2028	5/27/2028
HENRY J KAISER	MTA (MSC)	3/2/2028	5/15/2028
WASHINGTON CHAMBERS	MTA (MSC)	3/13/2028	5/1/2028
NAVAJO	MTA (MSC)	5/24/2028	7/22/2028
GUADALUPE	ROH (MSC)	9/1/2028	12/10/2028

■ Denotes PoP carry-over from previous year
■ Denotes PoP end in the next year




FY25-28 5th Fleet Shipyard Loading





FY25 5th Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END
AMELIA EARHART	MTA (MSC)	6/24/2025	8/27/2025

Denotes PoP carry-over from previous year


Denotes PoP end in the next year



FY26 5th Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2026 FIFTH Fleet




■ CARL BRASHEAR MTA (MSC) 5/25/2026 7/13/2026

SHIP	EVENT	POP START	POP END
CARL BRASHEAR	MTA (MSC)	5/25/2026	7/13/2026

■ Denotes PoP carry-over from previous year
■ Denotes PoP end in the next year



FY27 5th Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END

	Denotes PoP carry-over from previous year
	Denotes PoP end in the next year



FY28 5th Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



FY25-28 6th Fleet Shipyard Loading






FY25 6th Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2025 SIXTH Fleet



■ LEWIS B PULLER ROH / DD (MSC) 5/27/2025 7/31/2025

■ LEWIS B PULLER FGRR (MSC) 8/1/2025 9/30/2026

SHIP	EVENT	POP START	POP END
LEWIS B PULLER	ROH / DD (MSC)	5/27/2025	7/31/2025
LEWIS B PULLER	FGRR (MSC)	8/1/2025	9/30/2026


■ Denotes PoP carry-over from previous year
■ Denotes PoP end in the next year



FY26 6th Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2026 SIXTH Fleet



SHIP	EVENT	POP START	POP END
LEWIS B PULLER	FGRR (MSC)	8/1/2025	9/30/2026
MOUNT WHITNEY	ROH (MSC)	10/16/2025	2/12/2026
MARIE THARP	ROH (MSC)	1/19/2026	3/20/2026
LEWIS B PULLER	MTA (MSC)	8/1/2026	9/30/2026

■ LEWIS B PULLER FGRR (MSC) 8/1/2025 9/30/2026

■ MOUNT WHITNEY ROH (MSC) 10/16/2025 2/12/2026

■ MARIE THARP ROH (MSC) 1/19/2026 3/20/2026

■ LEWIS B PULLER MTA (MSC) 8/1/2026 9/30/2026


■ Denotes PoP carry-over from previous year
■ Denotes PoP end in the next year



FY27 6th Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2027 SIXTH Fleet



■ MOUNT WHITNEY MTA (MSC) 10/1/2026 11/29/2026

SHIP	EVENT	POP START	POP END
MOUNT WHITNEY	MTA (MSC)	10/1/2026	11/29/2026


	Denotes PoP carry-over from previous year
	Denotes PoP end in the next year



FY28 6th Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2028 SIXTH Fleet



SHIP	EVENT	POP START	POP END
HERSHEL WOODY WILLIAMS	MTA (MSC)	11/1/2027	12/17/2027
BRUCE C HEEZEN	ROH (MSC)	1/10/2028	3/9/2028

Denotes PoP carry-over from previous year

Denotes PoP end in the next year




FY25-28 7th Fleet Shipyard Loading





FY25 7th Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END
YUKON	ROH (MSC)	11/15/2024	6/20/2025
RAPPAHANNOCK	MTA (MSC)	12/20/2024	6/30/2025
TIPPECANOE	MTA (MSC)	3/19/2025	7/2/2025
SALVOR	MTA (MSC)	4/21/2025	6/19/2025
CARL BRASHEAR	MTA (MSC)	7/8/2025	8/26/2025
VICTORIOUS	MTA (MSC)	7/19/2025	9/10/2025
CHARLES DREW	ROH / DD (MSC)	7/12/2025	10/10/2025
ABLE	ROH (MSC)	8/1/2025	10/14/2025
CITY OF BISMARCK	FGRR (MSC)	8/1/2025	4/2/2027
PUERTO RICO	FGRR (MSC)	8/1/2025	12/21/2026
ALAN SHEPARD	ROH (MSC)	9/8/2025	11/6/2025

Denotes PoP carry-over from previous year


Denotes PoP end in the next year



FY26 7th Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2026 SEVENTH Fleet



■ CHARLES DREW ROH / DD (MSC) 7/12/2025 10/10/2025	■ ABLE ROH (MSC) 8/1/2025 10/14/2025	■ CITY OF BISMARCK FGRR (MSC) 8/1/2025 4/2/2027
■ PUERTO RICO FGRR (MSC) 8/1/2025 12/21/2026	■ ALAN SHEPARD ROH (MSC) 9/8/2025 11/6/2025	■ EFFECTIVE MTA (MSC) 10/8/2025 11/21/2025
■ PUERTO RICO MTA (MSC) 10/16/2025 12/31/2025	■ JOHN LEWIS MTA (MSC) 10/20/2025 12/4/2025	■ RAPPAHANNOCK ROH (MSC) 11/1/2025 2/9/2026
■ FRANK CABLE MTA (MSC) 11/1/2025 4/1/2026	■ WALLY SCHIRRA MTA (MSC) 11/3/2025 12/22/2025	■ MIGUEL KEITH MTA (MSC) 11/10/2025 12/24/2025
■ TIPPECANOE ROH (MSC) 12/1/2025 4/1/2026	■ AMELIA EARHART MTA (MSC) 1/5/2026 2/23/2026	■ CESAR CHAVEZ ROH (MSC) 1/5/2026 3/5/2026
■ CITY OF BISMARCK ROH / DD (MSC) 1/5/2026 4/4/2026	■ HENSON ROH (MSC) 1/28/2026 4/3/2026	■ YUKON ROH (MSC) 2/1/2026 5/11/2026
■ HOWARD O LORENZEN MTA (MSC) 3/1/2026 4/14/2026	■ BOWDITCH ROH (MSC) 3/2/2026 5/30/2026	■ JOHN L CANLEY ROH (MSC) 3/2/2026 5/16/2026
■ RICHARD E BYRD ROH (MSC) 3/30/2026 5/28/2026	■ EFFECTIVE ROH (MSC) 4/1/2026 5/29/2026	■ BIG HORN MTA (MSC) 5/11/2026 7/24/2026
■ LOYAL ROH (MSC) 6/1/2026 7/29/2026	■ JOHN LEWIS ROH (MSC) 7/17/2026 8/30/2026	■ MARY SEARS ROH (MSC) 8/31/2026 11/28/2026
■ ABLE MTA (MSC) 9/15/2026 11/15/2026		

SHIP	EVENT	POP START	POP END
CHARLES DREW	ROH / DD (MSC)	7/12/2025	10/10/2025
ABLE	ROH (MSC)	8/1/2025	10/14/2025
CITY OF BISMARCK	FGRR (MSC)	8/1/2025	4/2/2027
PUERTO RICO	FGRR (MSC)	8/1/2025	12/21/2026
ALAN SHEPARD	ROH (MSC)	9/8/2025	11/6/2025
EFFECTIVE	MTA (MSC)	10/8/2025	11/21/2025
PUERTO RICO	MTA (MSC)	10/16/2025	12/31/2025
JOHN LEWIS	MTA (MSC)	10/20/2025	12/4/2025
RAPPAHANNOCK	ROH (MSC)	11/1/2025	2/9/2026
FRANK CABLE	MTA (MSC)	11/1/2025	4/1/2026
WALLY SCHIRRA	MTA (MSC)	11/3/2025	12/22/2025
MIGUEL KEITH	MTA (MSC)	11/10/2025	12/24/2025
TIPPECANOE	ROH (MSC)	12/1/2025	4/1/2026
AMELIA EARHART	MTA (MSC)	1/5/2026	2/23/2026
CESAR CHAVEZ	ROH (MSC)	1/5/2026	3/5/2026
CITY OF BISMARCK	ROH / DD (MSC)	1/5/2026	4/4/2026
HENSON	ROH (MSC)	1/28/2026	4/3/2026
YUKON	ROH (MSC)	2/1/2026	5/11/2026
HOWARD O LORENZEN	MTA (MSC)	3/1/2026	4/14/2026
BOWDITCH	ROH (MSC)	3/2/2026	5/30/2026
JOHN L CANLEY	ROH (MSC)	3/2/2026	5/16/2026
RICHARD E BYRD	ROH (MSC)	3/30/2026	5/28/2026
EFFECTIVE	ROH (MSC)	4/1/2026	5/29/2026
BIG HORN	MTA (MSC)	5/11/2026	7/24/2026
LOYAL	ROH (MSC)	6/1/2026	7/29/2026
JOHN LEWIS	ROH (MSC)	7/17/2026	8/30/2026
MARY SEARS	ROH (MSC)	8/31/2026	11/28/2026
ABLE	MTA (MSC)	9/15/2026	11/15/2026


Denotes PoP carry-over from previous year
Denotes PoP end in the next year



FY27 7th Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2027 SEVENTH Fleet



SHIP	EVENT	POP START	POP END
CITY OF BISMARCK	FGRR (MSC)	8/1/2025	4/2/2027
PUERTO RICO	FGRR (MSC)	8/1/2025	12/21/2026
MARY SEARS	ROH (MSC)	8/31/2026	11/28/2026
ABLE	MTA (MSC)	9/15/2026	11/15/2026
AMELIA EARHART	ROH (MSC)	10/5/2026	12/3/2026
CITY OF BISMARCK	MTA (MSC)	10/7/2026	12/20/2026
CHARLES DREW	MTA (MSC)	10/12/2026	11/30/2026
CESAR CHAVEZ	MTA (MSC)	10/20/2026	12/8/2026
MIGUEL KEITH	MTA (MSC)	10/26/2026	12/10/2026
WALLY SCHIRRA	MTA (MSC)	10/26/2026	12/14/2026
RAPPAHANNOCK	MTA (MSC)	12/1/2026	2/14/2027
PUERTO RICO	ROH / DD (MSC)	1/6/2027	4/5/2027
HOWARD O LORENZEN	ROH (MSC)	3/1/2027	4/29/2027
JOHN L CANLEY	MTA (MSC)	3/1/2027	4/12/2027
WASHINGTON CHAMBERS	MTA (MSC)	3/5/2027	4/23/2027
BIG HORN	ROH (MSC)	3/10/2027	6/17/2027
YUKON	MTA (MSC)	4/1/2027	6/15/2027
RICHARD E BYRD	MTA (MSC)	4/5/2027	5/24/2027
EARL WARREN	ROH (MSC)	5/1/2027	7/14/2027
CARL BRASHEAR	ROH (MSC)	5/17/2027	7/15/2027
CHARLES DREW	MTA (MSC)	6/22/2027	8/10/2027
LARAMIE	MTA (MSC)	6/28/2027	9/11/2027
JOHN LEWIS	MTA (MSC)	7/5/2027	8/18/2027
VICTORIOUS	ROH (MSC)	7/25/2027	9/7/2027

■ CITY OF BISMARCK FGRR (MSC) 8/1/2025 4/2/2027

■ ABLE MTA (MSC) 9/15/2026 11/15/2026

■ CHARLES DREW MTA (MSC) 10/12/2026 11/30/2026

■ WALLY SCHIRRA MTA (MSC) 10/26/2026 12/14/2026

■ HOWARD O LORENZEN ROH (MSC) 3/1/2027 4/29/2027

■ BIG HORN ROH (MSC) 3/10/2027 6/17/2027

■ EARL WARREN ROH (MSC) 5/1/2027 7/14/2027

■ LARAMIE MTA (MSC) 6/28/2027 9/11/2027

■ PUERTO RICO FGRR (MSC) 8/1/2025 12/21/2026

■ AMELIA EARHART ROH (MSC) 10/5/2026 12/3/2026

■ CESAR CHAVEZ MTA (MSC) 10/20/2026 12/8/2026

■ RAPPAHANNOCK MTA (MSC) 12/1/2026 2/14/2027

■ JOHN L CANLEY MTA (MSC) 3/1/2027 4/12/2027

■ YUKON MTA (MSC) 4/1/2027 6/15/2027

■ CARL BRASHEAR ROH (MSC) 5/17/2027 7/15/2027

■ JOHN LEWIS MTA (MSC) 7/5/2027 8/18/2027

■ MARY SEARS ROH (MSC) 8/31/2026 11/28/2026

■ CITY OF BISMARCK MTA (MSC) 10/7/2026 12/20/2026

■ MIGUEL KEITH MTA (MSC) 10/26/2026 12/10/2026

■ PUERTO RICO ROH / DD (MSC) 1/6/2027 4/5/2027

■ WASHINGTON CHAMBERS MTA (MSC) 3/5/2027 4/23/2027

■ RICHARD E BYRD MTA (MSC) 4/5/2027 5/24/2027

■ CHARLES DREW MTA (MSC) 6/22/2027 8/10/2027

■ VICTORIOUS ROH (MSC) 7/25/2027 9/7/2027

Denotes PoP carry-over from previous year


Denotes PoP end in the next year



FY28 7th Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2028 SEVENTH Fleet



■ CESAR CHAVEZ ROH / DD (MSC) 10/5/2027 1/2/2028

■ WALLY SCHIRRA ROH (MSC) 11/21/2027 1/19/2028

■ APALACHICOLA ROH / DD (MSC) 1/10/2028 3/31/2028

■ BIG HORN MTA (MSC) 3/13/2028 5/27/2028

■ MATTHEW PERRY ROH (MSC) 4/17/2028 6/15/2028

■ ALAN SHEPARD MTA (MSC) 6/5/2028 7/24/2028

■ AMELIA EARHART ROH / DD (MSC) 7/10/2028 10/7/2028

■ MIGUEL KEITH ROH / DD (MSC) 10/18/2027 12/17/2027

■ TIPPECANOE MTA (MSC) 11/29/2027 2/12/2028

■ HENSON ROH (MSC) 1/17/2028 4/15/2028

■ YUKON MTA (MSC) 4/3/2028 6/17/2028

■ EARL WARREN MTA (MSC) 5/1/2028 6/11/2028

■ JOHN LEWIS MTA (MSC) 6/16/2028 7/30/2028

■ EMORY S LAND MTA (MSC) 8/2/2028 10/7/2028

■ AMELIA EARHART MTA (MSC) 10/29/2027 12/17/2027

■ RAPPAHANNOCK MTA (MSC) 12/6/2027 3/16/2028

■ JOHN L CANLEY ROH / DD (MSC) 3/1/2028 4/25/2028

■ LUCY STONE MTA (MSC) 4/6/2028 5/17/2028

■ LARAMIE MTA (MSC) 5/8/2028 7/21/2028

■ CHARLES DREW ROH (MSC) 6/20/2028 8/18/2028

SHIP	EVENT	POP START	POP END
CESAR CHAVEZ	ROH / DD (MSC)	10/5/2027	1/2/2028
MIGUEL KEITH	ROH / DD (MSC)	10/18/2027	12/17/2027
AMELIA EARHART	MTA (MSC)	10/29/2027	12/17/2027
WALLY SCHIRRA	ROH (MSC)	11/21/2027	1/19/2028
TIPPECANOE	MTA (MSC)	11/29/2027	2/12/2028
RAPPAHANNOCK	MTA (MSC)	12/6/2027	3/16/2028
APALACHICOLA	ROH / DD (MSC)	1/10/2028	3/31/2028
HENSON	ROH (MSC)	1/17/2028	4/15/2028
JOHN L CANLEY	ROH / DD (MSC)	3/1/2028	4/25/2028
BIG HORN	MTA (MSC)	3/13/2028	5/27/2028
YUKON	MTA (MSC)	4/3/2028	6/17/2028
LUCY STONE	MTA (MSC)	4/6/2028	5/17/2028
MATTHEW PERRY	ROH (MSC)	4/17/2028	6/15/2028
EARL WARREN	MTA (MSC)	5/1/2028	6/11/2028
LARAMIE	MTA (MSC)	5/8/2028	7/21/2028
ALAN SHEPARD	MTA (MSC)	6/5/2028	7/24/2028
JOHN LEWIS	MTA (MSC)	6/16/2028	7/30/2028
CHARLES DREW	ROH (MSC)	6/20/2028	8/18/2028
AMELIA EARHART	ROH / DD (MSC)	7/10/2028	10/7/2028
EMORY S LAND	MTA (MSC)	8/2/2028	10/7/2028

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



FY25-28 Guam Specific Shipyard Loading





FY25 Guam Specific Shipyard Loading

Scheduled Availabilities

Planning Factor: 150 MD/D ROH, ROH/DD, MTA, PSA
50 MD/D VR


AOR	Start Date	End Date	Ship	Hull												
Guam	9/9/2025	10/9/2025	EMORY S LAND	AS 39	VR (Z) MSC											
					Oct 1	Nov 1	Dec 1	Jan 1	Feb 1	Mar 1	Apr 1	May 1	Jun 1	Jul 1	Aug 1	Sep 1
					Fiscal Year [FY 2025] ★											



FY26 Guam Specific Shipyard Loading

Scheduled Availabilities

Planning Factor: 150 MD/D ROH, ROH/DD, MTA, PSA
50 MD/D VR






FY27 Guam Specific Shipyard Loading

Scheduled Availabilities

Planning Factor: 150 MD/D ROH, ROH/DD, MTA, PSA
50 MD/D VR






FY28 Guam Specific Shipyard Loading

Scheduled Availabilities

Planning Factor: 150 MD/D ROH, ROH/DD, MTA, PSA
50 MD/D VR





Questions?

