

7[™] Fleet – Shipyard Loading 미7함대 – 조선소 수리 계획 2023-2025




UNCLASSIFIED

Military Sealift Command

United We Sail

7TH Fleet – Shipyard Loading 2023



SHIP	EVENT	POP START	POP END
RAPPAHANNOCK	MTA (MSC)	1/9/2023	5/7/2023
PUERTO RICO	ROH / DD (MSC)	1/14/2023	6/26/2023
BRUNSWICK	MTA (MSC)	1/16/2023	3/24/2023
YUKON	MTA (MSC)	1/24/2023	3/24/2023
HENSON	ROH (MSC)	2/6/2023	4/24/2023
CARL BRASHEAR	MTA (MSC)	2/7/2023	3/31/2023
HOWARD O LORENZEN	ROH / DD (MSC)	3/1/2023	4/29/2023
EFFECTIVE	ROH (MSC)	3/5/2023	5/11/2023
SALVOR	MTA (MSC)	3/6/2023	5/6/2023
MATTHEW PERRY	ROH (MSC)	4/7/2023	6/23/2023
IOHN ERICSSON	MTA (MSC)	4/10/2023	7/9/2023
MILLINOCKET	MTA (MSC)	4/17/2023	6/17/2023
CHARLES DREW	ROH (MSC)	5/12/2023	6/26/2023
WALLY SCHIRRA	MTA (MSC)	6/18/2023	8/6/2023
MPECCABLE	ROH (MSC)	6/20/2023	8/19/2023
LOYAL	ROH (MSC)	7/15/2023	9/15/2023
EFFECTIVE	MTA	8/16/2023	10/1/2023
BLACK POWDER	ROH	9/4/2023	10/23/2023
EMORY S LAND	MTA (MSC)	10/4/2023	2/5/2024
CESAR CHAVEZ	MTA (MSC)	10/4/2023	11/22/2023
VICTORIOUS	MTA	10/16/2023	11/30/2023
MIGUEL KEITH	MTA (MSC)	11/4/2023	12/19/2023
RAPPAHANNOCK	ROH	11/6/2023	2/14/2024
ABLE	MTA	11/14/2023	12/28/2023
SALVOR	ROH / DD (MSC)	11/20/2023	2/2/2024
PUERTO RICO	MTA (MSC)	11/28/2023	2/10/2024
BIG HORN	MTA (MSC)	12/4/2023	2/17/2024

Denotes PoP carry-over from previous year Denotes PoP end in the next year

- RAPPAHANNOCK ROH 11/6/2023 2/14/2024 PUERTO RICO MTA (MSC) 11/28/2023 2/10/2024
- ABLE MTA 11/14/2023 12/28/2023
- BIG HORN MTA (MSC) 12/4/2023 2/17/2024


- MATTHEW PERRY ROH (MSC) 4/7/2023 6/23/2023
- CHARLES DREW ROH (MSC) 5/12/2023 6/26/2023
- LOYAL ROH (MSC) 7/15/2023 9/15/2023
- EMORYS LAND MTA (MSC) 10/4/2023 2/5/2024
- MIGUEL KEITH MTA (MSC) 11/4/2023 12/19/2023
- SALVOR ROH / DD (MSC) 11/20/2023 2/2/2024

UNCLASSIFIED

Military Sealift Command

United We Sail

7TH Fleet – Shipyard Loading 2024



SHIP	EVENT	POP START	POP END
EMORY S LAND	MTA (MSC)	10/4/2023	2/5/2024
RAPPAHANNOCK	ROH	11/6/2023	2/14/2024
SALVOR	ROH/DD (MSC)	11/20/2023	2/2/2024
PUERTO RICO	MTA (MSC)	11/28/2023	2/10/2024
BIG HORN	MTA	12/4/2023	2/17/2024
GUAM	ROH (MSC)	112024	4/16/2024
CARL BRASHEAR	ROH/DD (MSC)	1/2/2024	3/31/2024
IMPECCABLE	MTA	15/2024	2/20/2024
MILLINOCKET	ROH/DD (MSC)	1/29/2024	4/28/2024
TIPPECANOE	ROH	1/30/2024	5/9/2024
SALVOR	ROH/DD (MSC)	2/5/2024	4/20/2024
MATTHEW PERRY	MTA (MSC)	2/9/2024	3/30/2024
HOWARD O. LORENZEN	ROH	3/1/2024	5/1/2024
LOYAL	MTA (MSC)	3/11/2024	4/25/2024
BOWDITCH	ROH / DD (MSC)	3/26/2024	5/24/2024
YUKON	ROH (MSC)	4/3/2024	7/12/2024
ALAN SHEPARD	MTA (MSC)	5/30/2024	7/18/2024
JOHN ERICSSON	ROH (MSC)	6/5/2024	9/13/2024
HENSON	MTA (MSC)	6/10/2024	7/19/2024
ABLE	ROH	6/10/2024	8/10/2024
WALLY SCHIRRA	ROH/DD (MSC)	6/15/2024	9/13/2024
MARY SEARS	ROH (MSC)	8/12/2024	11/10/2024
EFFECTIVE	MTA (MSC)	8/19/2024	10/3/2024
VICTORIOUS	ROH	9/2/2024	11/1/2024
BLACK POWDER	MTA	10/2/2024	10/31/2024
CESAR CHAVEZ	MTA (MSC)	10/2/2024	11/15/2024
MIGUEL KEITH	ROH / DD (MSC)	10/5/2024	12/4/2024
TIPPECANOE	MTA	10/21/2024	13/2025
PUERTO RICO	ROH/DD (MSC)	10/28/2024	2/2/2025
RAPPAHANNOCK	MTA	11/24/2024	2/6/2025

Denotes PoP carry-over from previous year Denotes PoP end in the next year

EMORY S LAND MTA (MSC) 10/4/2023 2/5/2024
 PUERTO RICO MTA (MSC) 11/28/2023 2/10/2024
 IMPECCABLE MTA 1/5/2024 2/20/2024
 MATTHEW PERRY MTA (MSC) 2/9/2024 3/30/2024
 BOWDITCH ROH / DD (MSC) 3/26/2024 5/24/2024
 JOHN ERICSSON ROH (MSC) 6/5/2024 9/13/2024
 WALLY SCHIERR POH (MSC) 6/5/2024 9/13/2024

- WALLY SCHIRRA ROH / DD (MSC) 6/15/2024 9/13/2024
- VICTORIOUS ROH 9/2/2024 11/1/2024

MIGUEL KEITH ROH / DD (MSC) 10/5/2024 12/4/2024
 RAPPAHANNOCK MTA 11/24/2024 2/6/2025

- RAPPAHANNOCK ROH 11/6/2023 2/14/2024
 BIG HORN MTA 12/4/2023 2/17/2024
- MILLINOCKET ROH / DD (MSC) 1/29/2024 4/28/2024
- LOYAL MTA (MSC) 3/11/2024 4/25/2024
- VUKON ROH (MSC) 4/3/2024 7/12/2024
- HENSON MTA (MSC) 6/10/2024 7/19/2024
- MARY SEARS ROH (MSC) 8/12/2024 11/10/2024
- BLACK POWDER MTA 10/2/2024 10/31/2024
 TIPPECANOE MTA 10/21/2024 1/3/2025

CARL BRASHEAR ROH / DD (MSC) 1/2/2024 3/31/2024
 TIPPECANOE ROH 1/30/2024 5/9/2024
 HOWARD O. LORENZEN ROH 3/1/2024 5/1/2024
 ALAN SHEPARD MTA (MSC) 5/30/2024 7/18/2024
 ABLE ROH 6/10/2024 8/10/2024
 EFFECTIVE MTA (MSC) 8/19/2024 10/3/2024


- CESAR CHAVEZ MTA (MSC) 10/2/202411/15/2024
- = PUERTO RICO ROH / DD (MSC) 10/28/2024 2/2/2025

UN	CL	ASS.	IF	IED

Military Sealift Command

United We Sail

7TH Fleet – Shipyard Loading 2025



EVENT	POP START	POP END
MTA (MSC)	10/21/2024	1/3/2025
ROH / DD (MSC)	10/28/2024	2/2/2025
MTA (MSC)	11/24/2024	2/6/2025
ROH / DD (MSC)	1/10/2025	4/9/2025
MTA (MSC)	1/13/2025	3/28/2025
MTA (MSC)	2/1/2025	4/16/2025
MTA (MSC)	3/3/2025	4/14/2025
ROH / DD (MSC)	5/6/2025	8/3/2025
ROH (MSC)	5/14/2025	6/28/2025
ROH (MSC)	5/18/2025	8/25/2025
MTA	5/19/2025	8/1/2025
MTA (MSC)	8/5/2025	9/18/2025
MTA (MSC)	8/14/2025	9/25/2025
MTA (MSC)	10/8/2025	12/21/2025
ROH (MSC)	10/27/2025	1/25/2026
ROH (MSC)	11/1/2025	1/29/2026
ROH	11/1/2025	2/8/2026
ROH / DD (MSC)	11/25/2025	5/25/2026
ROH	12/1/2025	3/1/2026
	ROH / DD (MSC) MTA (MSC) ROH / DD (MSC) MTA (MSC) MTA (MSC) MTA (MSC) MTA (MSC) ROH / DD (MSC) ROH (MSC) ROH (MSC) ROH (MSC) MTA (MSC) MTA MTA (MSC) ROH (MSC)	MTA (MSC) 10/21/2024 ROH / DD (MSC) 10/28/2024 MTA (MSC) 11/24/2024 ROH / DD (MSC) 1/10/2025 MTA (MSC) 1/13/2025 MTA (MSC) 2/1/2025 MTA (MSC) 3/3/2025 ROH / DD (MSC) 5/6/2025 ROH (MSC) 5/14/2025 ROH (MSC) 5/18/2025 MTA (MSC) 8/5/2025 MTA (MSC) 8/5/2025 MTA (MSC) 10/8/2025 MTA (MSC) 10/8/2025 MTA (MSC) 10/27/2025 ROH (MSC) 10/27/2025 ROH (MSC) 11/1/2025 ROH (MSC) 11/1/2025 ROH (MSC) 11/2/2025 ROH (MSC) 11/2/2025 ROH (MSC) 11/2/2025 ROH (DD (MSC) 11/25/2025

Denotes PoP carry-over from previous year Denotes PoP end in the next year

- TIPPECANOE MTA (MSC) 10/21/2024 1/3/2025
- MATTHEW PERRY ROH / DD (MSC) 1/10/2025 4/9/2025
- CHARLES DREW ROH / DD (MSC) 5/6/2025 8/3/2025
- JOHN ERICSSON MTA 5/19/2025 8/1/2025
- PUERTO RICO MTA (MSC) 10/8/2025 12/21/2025
- TIPPECANOE ROH 11/1/2025 2/8/2026

- PUERTO RICO ROH / DD (MSC) 10/28/2024 2/2/2025
- APALACHICOLA MTA (MSC) 1/13/2025 3/28/2025
- ALAN SHEPARD ROH (MSC) 5/14/2025 6/28/2025
- WALLY SCHIRRA MTA (MSC) 8/5/2025 9/18/2025
- HENSON ROH (MSC) 10/27/2025 1/25/2026
- EMORY S LAND ROH / DD (MSC) 11/25/2025 5/25/2026

- RAPPAHANNOCK MTA (MSC) 11/24/2024 2/6/2025
- YUKON MTA (MSC) 2/1/2025 4/16/2025
- BIG HORN ROH (MSC) 5/18/2025 8/25/2025
- AMELIA EARHART MTA (MSC) 8/14/2025 9/25/2025
- ECESAR CHAVEZ ROH (MSC) 11/1/2025 1/29/2026
- RAPPAHANNOCK ROH 12/1/2025 3/1/2026

Military Sealift Command

UNCLASSIFIED





Questions?



Military Sealift Command

UNCLASSIFIED

5