



FY24-27 2nd Fleet Shipyard Loading





FY25 2nd Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
JOSHUA HUMPHREYS	ROH (MSC)	5/20/2024	1/31/2025
COMFORT	ROH / DD (MSC)	8/20/2024	2/12/2025
KANAWHA	MTA (MSC)	8/31/2024	12/28/2024
SUPPLY	MTA (MSC)	9/9/2024	1/3/2025
PILILAAU	ROH / DD (MSC)	11/25/2024	3/24/2025
BLACK POWDER	MTA (MSC)	2/3/2025	3/4/2025
KANAWHA	ROH (MSC)	2/13/2025	5/24/2025
MEDGAR EVERS	FgRR	2/24/2025	12/30/2025
LEWIS AND CLARK	FgRR	3/5/2025	9/30/2026
LEROY GRUMMAN	MTA (MSC)	3/18/2025	7/30/2025
PATUXENT	ROH (MSC)	3/22/2025	7/30/2025
JOHN LENTHALL	ROH (MSC)	3/23/2025	9/18/2025
WESTWIND	MTA (MSC)	4/1/2025	4/30/2025
HERSHEL WILLIAMS	FgRR	4/15/2025	9/30/2026
ARCTIC	ROH / DD (MSC)	5/21/2025	9/10/2025
WATERS	ROH (MSC)	6/23/2025	8/22/2025
ROBERT E PEARY	MTA (MSC)	7/5/2025	8/26/2025
ZEUS	MTA (MSC)	8/1/2025	9/30/2025
LARAMIE	MTA (MSC)	8/26/2025	11/8/2025
PATHFINDER	MTA (MSC)	9/8/2025	10/17/2025
WILLIAM MCLEAN	MTA (MSC)	9/24/2025	11/24/2025

Denotes PoP carry-over from previous year
Denotes PoP end in the next year



FY26 2nd Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END
MEDGAR EVERS	FgRR	2/24/2025	12/30/2025
LEWIS AND CLARK	FgRR	3/5/2025	9/30/2026
HERSHEL WILLIAMS	FgRR	4/15/2025	9/30/2026
LARAMIE	MTA (MSC)	8/26/2025	11/8/2025
PATHFINDER	MTA (MSC)	9/8/2025	10/17/2025
WILLIAM MCLEAN	MTA (MSC)	9/24/2025	11/24/2025
SUPPLY	ROH / DD (MSC)	10/31/2025	4/14/2026
1ST LT BALDOMERO LOPEZ	ROH / DD (MSC)	12/10/2025	4/30/2026
COMFORT	MTA (MSC)	1/15/2026	4/26/2026
LEROY GRUMMAN	MTA (MSC)	2/1/2026	4/17/2026
MEDGAR EVERS	MTA (MSC)	3/19/2026	5/7/2026
ROBERT E PEARY	ROH (MSC)	3/19/2026	5/19/2026
DAHL	ROH / DD (MSC)	5/15/2026	8/31/2026
DEWAYNE WILLIAMS	ROH / DD (MSC)	5/15/2026	8/12/2026
LEWIS AND CLARK	ROH / DD (MSC)	6/1/2026	9/30/2026
PATUXENT	MTA (MSC)	6/8/2026	8/22/2026
WILLIAM MCLEAN	ROH / DD (MSC)	7/27/2026	10/25/2026
JOHN LENTHALL	MTA (MSC)	8/15/2026	10/30/2026
ARCTIC	MTA (MSC)	8/26/2026	10/10/2026


Denotes PoP carry-over from previous year
Denotes PoP end in the next year



FY27 2nd Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2027 SECOND Fleet



■ WILLIAM MCLEAN ROH / DD (MSC) 7/27/2026 10/25/2026
■ ARCTIC MTA (MSC) 8/26/2026 10/10/2026
■ 1ST LT JACK LUMMUS ROH / DD (MSC) 1/4/2027 4/24/2027
■ SEAY ROH / DD (MSC) 1/5/2027 4/25/2027
■ PATHFINDER ROH / DD (MSC) 1/11/2027 3/12/2027
■ WESTWIND ROH (MSC) 2/3/2027 3/7/2027
■ ARCTIC ROH / DD (MSC) 3/1/2027 4/29/2027
■ COMFORT ROH / DD (MSC) 4/1/2027 10/1/2027
■ 1ST LT GEORGE K. SISLER ROH / DD (MSC) 6/5/2027 9/22/2027
■ PATUXENT MTA (MSC) 6/14/2027 8/27/2027
■ ROBERT E PEARY MTA (MSC) 7/1/2027 8/15/2027
■ KANAWHA MTA (MSC) 7/5/2027 9/17/2027
■ SGT CONNELIUS H. CHARLTON ROH / DD (MSC) 9/1/2027 1/10/2028


■ JOHN LENTHALL MTA (MSC) 8/15/2026 10/30/2026
■ BLACK POWDER ROH / DD (MSC) 10/6/2026 11/9/2026
■ BURLINGTON ROH / DD (MSC) 1/5/2027 3/20/2027
■ CODY ROH / DD (MSC) 1/5/2027 6/5/2027
■ MEDGAR EVERS ROH / DD (MSC) 1/18/2027 4/17/2027
■ GYSGT FRED W STOCKHAM ROH / DD (MSC) 2/10/2027 6/20/2027
■ SODERMAN ROH / DD (MSC) 4/1/2027 7/1/2027
■ WILLIAM MCLEAN MTA (MSC) 6/1/2027 7/20/2027
■ SUPPLY MTA (MSC) 6/7/2027 7/21/2027
■ LARAMIE MTA (MSC) 6/28/2027 9/11/2027
■ NEWPORT ROH / DD (MSC) 7/1/2027 12/1/2027
■ BURLINGTON ROH / DD (MSC) 7/7/2027 12/7/2027

SHIP	EVENT	POP START	POP END
WILLIAM MCLEAN	ROH / DD (MSC)	7/27/2026	10/25/2026
JOHN LENTHALL	MTA (MSC)	8/15/2026	10/30/2026
ARCTIC	MTA (MSC)	8/26/2026	10/10/2026
BLACK POWDER	ROH / DD (MSC)	10/6/2026	11/9/2026
1ST LT JACK LUMMUS	ROH / DD (MSC)	1/4/2027	4/24/2027
BURLINGTON	ROH / DD (MSC)	1/5/2027	3/20/2027
SEAY	ROH / DD (MSC)	1/5/2027	4/25/2027
CODY	ROH / DD (MSC)	1/5/2027	6/5/2027
PATHFINDER	ROH / DD (MSC)	1/11/2027	3/12/2027
MEDGAR EVERS	ROH / DD (MSC)	1/18/2027	4/17/2027
WESTWIND	ROH (MSC)	2/3/2027	3/7/2027
GYSGT FRED W STOCKHAM	ROH / DD (MSC)	2/10/2027	6/20/2027
ARCTIC	ROH / DD (MSC)	3/1/2027	4/29/2027
SODERMAN	ROH / DD (MSC)	4/1/2027	7/1/2027
COMFORT	ROH / DD (MSC)	4/1/2027	10/1/2027
WILLIAM MCLEAN	MTA (MSC)	6/1/2027	7/20/2027
1ST LT GEORGE K. SISLER	ROH / DD (MSC)	6/5/2027	9/22/2027
SUPPLY	MTA (MSC)	6/7/2027	7/21/2027
PATUXENT	MTA (MSC)	6/14/2027	8/27/2027
LARAMIE	MTA (MSC)	6/28/2027	9/11/2027
ROBERT E PEARY	MTA (MSC)	7/1/2027	8/15/2027
NEWPORT	ROH / DD (MSC)	7/1/2027	12/1/2027
KANAWHA	MTA (MSC)	7/5/2027	9/17/2027
BURLINGTON	ROH / DD (MSC)	7/7/2027	12/7/2027
SGT CONNELIUS H. CHARLTON	ROH / DD (MSC)	9/1/2027	1/10/2028

■ Denotes PoP carry-over from previous year
■ Denotes PoP end in the next year



FY28 2nd Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END
COMFORT	ROH / DD (MSC)	4/1/2027	10/1/2027
NEWPORT	ROH / DD (MSC)	7/1/2027	12/1/2027
BURLINGTON	ROH / DD (MSC)	7/7/2027	12/7/2027
SGT CONNELIUS H. CHARLTON	ROH / DD (MSC)	9/1/2027	1/10/2028
BLACK POWDER	MTA (MSC)	10/6/2027	11/19/2027
PVT GEORGE WATSON	ROH / DD (MSC)	12/1/2027	3/10/2028
MEDGAR EVERS	MTA (MSC)	2/7/2028	3/27/2028
CARSON CITY	ROH / DD (MSC)	1/5/2028	6/5/2028
YUMA	ROH / DD (MSC)	1/5/2028	6/5/2028
WESTWIND	MTA (MSC)	2/2/2028	3/18/2028
MEDGAR EVERS	MTA (MSC)	2/7/2028	3/27/2028
SACAGAWEA	ROH / DD (MSC)	2/21/2028	5/21/2028
ARCTIC	ROH (MSC)	3/13/2028	5/26/2028
WILLIAM MCLEAN	MTA (MSC)	4/7/2028	5/26/2028
LARAMIE	MTA (MSC)	5/8/2028	7/21/2028
PATUXENT	ROH (MSC)	5/29/2028	9/5/2028
KANAWHA	ROH (MSC)	6/5/2028	12/2/2028
BRUNSWICK	ROH / DD (MSC)	7/7/2028	12/7/2028
TRENTON	ROH / DD (MSC)	7/7/2028	12/7/2028
SUPPLY	MTA (MSC)	7/10/2028	8/23/2028

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



FY24-26 3rd Fleet Shipyard Loading






FY25 3rd Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2025 THIRD Fleet



SHIP	EVENT	POP START	POP END
GUADALUPE	MTA (MSC)	6/16/2024	12/16/2024
JOHN LEWIS	MTA (MSC)	9/2/2024	12/21/2024
SBX-1	MTA (MSC)	10/15/2024	1/12/2025
ARROWHEAD	ROH (MSC)	10/28/2024	12/22/2024
GRASP	ROH / DD (MSC)	12/29/2024	3/19/2025
WASHINGTON CHAMBERS	MTA (MSC)	1/10/2025	2/28/2025
MATTHEW PERRY	ROH / DD (MSC)	2/17/2025	5/17/2025
HENRY J KAISER	ROH (MSC)	3/31/2025	7/8/2025
GUADALUPE	ROH (MSC)	6/1/2025	9/8/2025
EAGLEVIEW	MTA (MSC)	8/4/2025	9/3/2025
MERCY	MTA (MSC)	8/15/2025	12/14/2025
ALAN SHEPARD	ROH (MSC)	8/18/2025	10/16/2025

■ GUADALUPE MTA (MSC) 6/16/2024 12/16/2024	■ JOHN LEWIS MTA (MSC) 9/2/2024 12/21/2024	■ SBX-1 MTA (MSC) 10/15/2024 1/12/2025
■ ARROWHEAD ROH (MSC) 10/28/2024 12/22/2024	■ GRASP ROH / DD (MSC) 12/29/2024 3/19/2025	■ WASHINGTON CHAMBERS MTA (MSC) 1/10/2025 2/28/2025
■ MATTHEW PERRY ROH / DD (MSC) 2/17/2025 5/17/2025	■ HENRY J KAISER ROH (MSC) 3/31/2025 7/8/2025	■ GUADALUPE ROH (MSC) 6/1/2025 9/8/2025
■ EAGLEVIEW MTA (MSC) 8/4/2025 9/3/2025	■ MERCY MTA (MSC) 8/15/2025 12/14/2025	■ ALAN SHEPARD ROH (MSC) 8/18/2025 10/16/2025

Denotes PoP carry-over from previous year
Denotes PoP end in the next year


UNCLASSIFIED



FY26 3rd Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2026 THIRD Fleet



■ MERCY MTA (MSC) 8/15/2025 12/14/2025

■ SBX-1 MTA (MSC) 11/1/2025 3/1/2026

■ MERCY ROH (MSC) 1/5/2026 5/4/2026

■ FAST TEMPO ROH / DD (MSC) 1/26/2026 3/24/2026

■ RICHARD E BYRD ROH (MSC) 3/30/2026 5/28/2026

■ ALAN SHEPARD MTA (MSC) 9/5/2026 10/24/2026

■ ALAN SHEPARD ROH (MSC) 8/18/2025 10/16/2025

■ ARROWHEAD MTA (MSC) 11/15/2025 12/14/2025

■ WHEELER ROH / DD (MSC) 1/26/2026 3/24/2026

■ WASHINGTON CHAMBERS ROH / DD (MSC) 2/9/2026 5/9/2026

■ EMORY S LAND ROH / DD (MSC) 4/1/2026 9/30/2026


SHIP	EVENT	POP START	POP END
MERCY	MTA (MSC)	8/15/2025	12/14/2025
ALAN SHEPARD	ROH (MSC)	8/18/2025	10/16/2025
SBX-1	MTA (MSC)	11/1/2025	3/1/2026
ARROWHEAD	MTA (MSC)	11/15/2025	12/14/2025
MERCY	ROH (MSC)	1/5/2026	5/4/2026
WHEELER	ROH / DD (MSC)	1/26/2026	3/24/2026
FAST TEMPO	ROH / DD (MSC)	1/26/2026	3/24/2026
WASHINGTON CHAMBERS	ROH / DD (MSC)	2/9/2026	5/9/2026
RICHARD E BYRD	ROH (MSC)	3/30/2026	5/28/2026
EMORY S LAND	ROH / DD (MSC)	4/1/2026	9/30/2026
ALAN SHEPARD	MTA (MSC)	9/5/2026	10/24/2026

■ Denotes PoP carry-over from previous year
■ Denotes PoP end in the next year

UNCLASSIFIED



FY27 3rd Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END
ALAN SHEPARD	MTA (MSC)	9/5/2026	10/24/2026
MERCY	MTA (MSC)	1/11/2027	3/10/2027
EAGLEVIEW	ROH (MSC)	4/6/2027	5/5/2027
ALAN SHEPARD	ROH / DD (MSC)	7/12/2027	10/9/2027
ARROWHEAD	ROH (MSC)	9/8/2027	10/12/2027


■ Denotes PoP carry-over from previous year
■ Denotes PoP end in the next year



FY28 3rd Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2028 THIRD Fleet



SHIP	EVENT	POP START	POP END
ALAN SHEPARD	ROH / DD (MSC)	7/12/2027	10/9/2027
ARROWHEAD	ROH (MSC)	9/8/2027	10/12/2027
FRANK CABLE	ROH / DD (MSC)	2/15/2028	7/15/2028
RICHARD E BYRD	ROH / DD (MSC)	2/28/2028	5/27/2028
WASHINGTON CHAMBERS	MTA (MSC)	3/13/2028	5/1/2028
EAGLEVIEW	MTA (MSC)	3/15/2028	4/28/2028
ALAN SHEPARD	MTA (MSC)	6/5/2028	7/24/2028
ARROWHEAD	MTA (MSC)	9/13/2028	10/27/2028
SBX-1	MTA (MSC)	9/15/2028	12/13/2028

■ ALAN SHEPARD ROH / DD (MSC) 7/12/2027 10/9/2027 ■ ARROWHEAD ROH (MSC) 9/8/2027 10/12/2027 ■ FRANK CABLE ROH / DD (MSC) 2/15/2028 7/15/2028
■ RICHARD E BYRD ROH / DD (MSC) 2/28/2028 5/27/2028 ■ WASHINGTON CHAMBERS MTA (MSC) 3/13/2028 5/1/2028 ■ EAGLEVIEW MTA (MSC) 3/15/2028 4/28/2028
■ ALAN SHEPARD MTA (MSC) 6/5/2028 7/24/2028 ■ ARROWHEAD MTA (MSC) 9/13/2028 10/27/2028 ■ SBX-1 MTA (MSC) 9/15/2028 12/13/2028

■ Denotes PoP carry-over from previous year
■ Denotes PoP end in the next year

UNCLASSIFIED




FY24-26 5th Fleet Shipyard Loading





FY25 5th Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
ALAN SHEPARD	MTA (MSC)	10/13/2024	1/5/2025
AMELIA EARHART	MTA (MSC)	3/9/2025	5/11/2025
CATAWBA	ROH (MSC)	9/8/2025	11/6/2025

Denotes PoP carry-over from previous year
Denotes PoP end in the next year



FY26 5th Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
CATAWBA	ROH (MSC)	9/8/2025	11/6/2025
CATAWBA	MTA (MSC)	9/9/2026	11/12/2026

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



FY27 5th Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
CARL BRASHEAR	ROH (MSC)	5/17/2027	7/15/2027

■ Denotes PoP carry-over from previous year
■ Denotes PoP end in the next year



FY28 5th Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END
MATTHEW PERRY	ROH (MSC)	4/17/2028	6/15/2028

■ Denotes PoP carry-over from previous year
■ Denotes PoP end in the next year




FY24-26 6th Fleet Shipyard Loading





FY25 6th Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
MOUNT WHITNEY	MTA (MSC)	11/15/2024	1/15/2025
HERSHEL WOODY WILLIAMS	MTA (MSC)	12/4/2024	2/16/2025
BRUCE C HEEZEN	ROH (MSC)	1/20/2025	4/4/2025
LEWIS B PULLER	FgRR	5/28/2025	9/30/2026

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



FY26 6th Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
LEWIS B PULLER	FgRR	5/28/2025	9/30/2026
MOUNT WHITNEY	ROH (MSC)	10/16/2025	2/12/2026
HERSHEL WOODY WILLIAMS	ROH (MSC)	10/17/2025	12/17/2025
MARIE THARP	ROH / DD (MSC)	1/19/2026	4/3/2026
BRUCE C HEEZEN	MTA (MSC)	3/30/2026	5/8/2026
LEWIS B PULLER	MTA (MSC)	5/1/2026	9/30/2026

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



FY27 6th Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
MOUNT WHITNEY	ROH (MSC)	10/1/2026	1/15/2027
HERSHEL WOODY WILLIAMS	MTA (MSC)	11/1/2026	12/17/2026
BRUCE C HEEZEN	ROH (MSC)	6/21/2027	8/20/2027

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



FY28 6th Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END
MOUNT WHITNEY	MTA (MSC)	10/1/2027	12/15/2027
HERSHEL WOODY WILLIAMS	MTA (MSC)	11/1/2027	12/17/2027

Denotes PoP carry-over from previous year

Denotes PoP end in the next year




FY24-26 7th Fleet Shipyard Loading





FY25 7th Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END
JOHN ERICSSON	ROH (MSC)	8/12/2024	1/10/2025
WALLY SCHIRRA	ROH / DD (MSC)	8/30/2024	2/11/2025
ABLE	MTA (MSC)	10/13/2024	12/13/2024
VICTORIOUS	ROH (MSC)	10/16/2024	12/13/2024
PUERTO RICO	ROH / DD (MSC)	10/28/2024	2/17/2025
MIGUEL KEITH	ROH / DD (MSC)	11/12/2024	4/15/2025
GUAM	ROH / DD (MSC)	11/13/2024	12/15/2025
YUKON	ROH (MSC)	11/15/2024	4/15/2025
CESAR CHAVEZ	MTA (MSC)	12/14/2024	2/3/2025
MARY SEARS	ROH (MSC)	1/6/2025	3/21/2025
RICHARD E BYRD	MTA (MSC)	2/10/2025	4/1/2025
TIPPECANOE	MTA (MSC)	3/3/2025	5/17/2025
JOHN L CANLEY	MTA (MSC)	3/3/2025	4/17/2025
BIG HORN	ROH (MSC)	3/26/2025	7/3/2025
SALVOR	MTA (MSC)	4/21/2025	6/19/2025
JOHN ERICSSON	MTA (MSC)	5/19/2025	8/1/2025
PUERTO RICO	FgRR	6/1/2025	12/31/2026
CITY OF BISMARCK	FgRR	6/1/2025	2/28/2027
CARL BRASHEAR	MTA (MSC)	6/2/2025	7/21/2025
ABLE	ROH (MSC)	7/8/2025	9/20/2025
CHARLES DREW	ROH / DD (MSC)	7/12/2025	9/12/2025
VICTORIOUS	ROH (MSC)	7/18/2025	9/7/2025
HENSON	ROH (MSC)	8/4/2025	10/6/2025
MARY SEARS	MTA (MSC)	8/11/2025	9/19/2025
JOHN LEWIS	MTA (MSC)	9/1/2025	10/12/2025


Denotes PoP carry-over from previous year
Denotes PoP end in the next year



FY26 7th Fleet Shipyard Loading

AVERAGE MPD - AOR SY LOADING

2026 SEVENTH Fleet




■ PUERTO RICO FgRR 6/1/2025 12/31/2026	■ CITY OF BISMARCK FgRR 6/1/2025 2/28/2027	■ HENSON ROH (MSC) 8/4/2025 10/6/2025
■ JOHN LEWIS MTA (MSC) 9/1/2025 10/12/2025	■ CESAR CHAVEZ ROH (MSC) 10/7/2025 12/5/2025	■ EFFECTIVE MTA (MSC) 10/7/2025 11/21/2025
■ HOWARD O LORENZEN MTA (MSC) 10/10/2025 11/23/2025	■ MIGUEL KEITH MTA (MSC) 10/13/2025 11/26/2025	■ TIPPECANOE ROH (MSC) 11/1/2025 2/8/2026
■ WALLY SCHIRRA MTA (MSC) 11/3/2025 12/22/2025	■ RAPPAHANNOCK ROH (MSC) 12/1/2025 3/11/2026	■ AMELIA EARHART MTA (MSC) 1/5/2026 2/23/2026
■ YUKON ROH (MSC) 2/1/2026 5/11/2026	■ BOWDITCH ROH (MSC) 2/2/2026 4/17/2026	■ JOSHUA HUMPHREYS MTA (MSC) 2/21/2026 5/7/2026
■ JOHN L CANLEY ROH (MSC) 3/2/2026 4/26/2026	■ HENRY J KAISER MTA (MSC) 3/10/2026 5/4/2026	■ MATTHEW PERRY MTA (MSC) 3/30/2026 5/18/2026
■ EFFECTIVE MTA (MSC) 4/1/2026 5/30/2026	■ HARVEY MILK MTA (MSC) 4/10/2026 5/30/2026	■ SALVOR ROH (MSC) 4/20/2026 6/18/2026
■ LARAMIE ROH (MSC) 4/20/2026 7/29/2026	■ BIG HORN MTA (MSC) 5/11/2026 7/24/2026	■ CARL BRASHEAR MTA (MSC) 5/25/2026 7/13/2026
■ LOYAL ROH (MSC) 6/1/2026 8/1/2026	■ KANAWHA MTA (MSC) 7/13/2026 9/26/2026	■ JOHN LEWIS ROH (MSC) 7/17/2026 9/29/2026
■ EARL WARREN ROH (MSC) 8/14/2026 10/27/2026	■ ABLE MTA (MSC) 9/14/2026 11/15/2026	■ GUADALUPE MTA (MSC) 9/20/2026 12/3/2026

SHIP	EVENT	POP START	POP END
PUERTO RICO	FgRR	6/1/2025	12/31/2026
CITY OF BISMARCK	FgRR	6/1/2025	2/28/2027
HENSON	ROH (MSC)	8/4/2025	10/6/2025
JOHN LEWIS	MTA (MSC)	9/1/2025	10/12/2025
CESAR CHAVEZ	ROH (MSC)	10/7/2025	12/5/2025
EFFECTIVE	MTA (MSC)	10/7/2025	11/21/2025
HOWARD O LORENZEN	MTA (MSC)	10/10/2025	11/23/2025
MIGUEL KEITH	MTA (MSC)	10/13/2025	11/26/2025
TIPPECANOE	ROH (MSC)	11/1/2025	2/8/2026
WALLY SCHIRRA	MTA (MSC)	11/3/2025	12/22/2025
RAPPAHANNOCK	ROH (MSC)	12/1/2025	3/11/2026
AMELIA EARHART	MTA (MSC)	1/5/2026	2/23/2026
YUKON	ROH (MSC)	2/1/2026	5/11/2026
BOWDITCH	ROH (MSC)	2/2/2026	4/17/2026
JOSHUA HUMPHREYS	MTA (MSC)	2/21/2026	5/7/2026
JOHN L CANLEY	ROH (MSC)	3/2/2026	4/26/2026
HENRY J KAISER	MTA (MSC)	3/10/2026	5/4/2026
MATTHEW PERRY	MTA (MSC)	3/30/2026	5/18/2026
EFFECTIVE	MTA (MSC)	4/1/2026	5/30/2026
HARVEY MILK	MTA (MSC)	4/10/2026	5/30/2026
SALVOR	ROH (MSC)	4/20/2026	6/18/2026
LARAMIE	ROH (MSC)	4/20/2026	7/29/2026
BIG HORN	MTA (MSC)	5/11/2026	7/24/2026
CARL BRASHEAR	MTA (MSC)	5/25/2026	7/13/2026
LOYAL	ROH (MSC)	6/1/2026	8/1/2026
KANAWHA	MTA (MSC)	7/13/2026	9/26/2026
JOHN LEWIS	ROH (MSC)	7/17/2026	9/29/2026
EARL WARREN	ROH (MSC)	8/14/2026	10/27/2026
ABLE	MTA (MSC)	9/14/2026	11/15/2026
GUADALUPE	MTA (MSC)	9/20/2026	12/3/2026

Denotes PoP carry-over from previous year
Denotes PoP end in the next year



FY27 7th Fleet Shipyard Loading




SHIP	EVENT	POP START	POP END
CITY OF BISMARCK	FgRR	6/1/2025	2/28/2027
EARL WARREN	ROH (MSC)	8/14/2026	10/27/2026
ABLE	MTA (MSC)	9/14/2026	11/15/2026
GUADALUPE	MTA (MSC)	9/20/2026	12/3/2026
AMELIA EARHART	ROH (MSC)	10/5/2026	12/3/2026
MARY SEARS	ROH (MSC)	10/5/2026	12/18/2026
CHARLES DREW	MTA (MSC)	10/12/2026	11/30/2026
CESAR CHAVEZ	MTA (MSC)	10/20/2026	12/8/2026
MIGUEL KEITH	MTA (MSC)	10/26/2026	12/10/2026
WALLY SCHIRRA	MTA (MSC)	10/26/2026	12/14/2026
TIPPECANOE	MTA (MSC)	11/16/2026	1/20/2027
APALACHICOLA	ROH / DD (MSC)	1/5/2027	6/5/2027
JOSHUA HUMPHREYS	ROH (MSC)	1/11/2027	4/20/2027
HENRY J KAISER	MTA (MSC)	2/1/2027	4/1/2027
RAPPAHANNOCK	MTA (MSC)	2/1/2027	4/17/2027
YUKON	MTA (MSC)	3/1/2027	5/15/2027
HOWARD O LORENZEN	ROH (MSC)	3/1/2027	4/29/2027
JOHN L CANLEY	MTA (MSC)	3/1/2027	4/12/2027
BIG HORN	ROH (MSC)	3/10/2027	6/17/2027
MARY SEARS	ROH (MSC)	4/2/2027	6/16/2027
HARVEY MILK	MTA (MSC)	4/14/2027	6/3/2027
WASHINGTON CHAMBERS	MTA (MSC)	4/16/2027	6/4/2027
MATTHEW PERRY	MTA (MSC)	4/19/2027	6/7/2027
VICTORIOUS	ROH (MSC)	7/25/2027	9/7/2027
BOWDITCH	MTA (MSC)	8/2/2027	9/10/2027
JOHN LEWIS	MTA (MSC)	8/2/2027	9/12/2027
GUADALUPE	MTA (MSC)	9/1/2027	1/19/2028
EARL WARREN	MTA (MSC)	9/7/2027	10/18/2027

■ Denotes PoP carry-over from previous year
■ Denotes PoP end in the next year



FY28 7th Fleet Shipyard Loading



SHIP	EVENT	POP START	POP END
GUADALUPE	MTA (MSC)	9/1/2027	1/19/2028
EARL WARREN	MTA (MSC)	9/7/2027	10/18/2027
CESAR CHAVEZ	ROH / DD (MSC)	10/5/2027	1/2/2028
CHARLES DREW	MTA (MSC)	10/9/2027	11/27/2027
MIGUEL KEITH	ROH (MSC)	10/18/2027	12/17/2027
AMELIA EARHART	MTA (MSC)	10/29/2027	12/17/2027
WALLY SCHIRRA	ROH (MSC)	11/21/2027	1/19/2028
TIPPECANOE	MTA (MSC)	11/29/2027	2/12/2028
RAPPAHANNOCK	MTA (MSC)	12/6/2027	3/16/2028
YUMA	ROH / DD (MSC)	1/5/2028	6/5/2028
HENSON	ROH (MSC)	1/10/2028	3/24/2028
APALACHICOLA	ROH / DD (MSC)	1/10/2028	3/31/2028
JOSHUA HUMPHREYS	MTA (MSC)	1/24/2028	4/7/2028
JOHN L CANLEY	ROH / DD (MSC)	3/1/2028	4/25/2028
BIG HORN	MTA (MSC)	3/13/2028	5/27/2028
YUKON	MTA (MSC)	4/3/2028	6/17/2028
LUCY STONE	MTA (MSC)	4/6/2028	5/17/2028
JOHN LEWIS	ROH (MSC)	6/16/2028	8/29/2028
EARL WARREN	ROH (MSC)	6/21/2028	9/3/2028
HARVEY MILK	ROH (MSC)	6/22/2028	9/5/2028
AMELIA EARHART	ROH / DD (MSC)	7/10/2028	10/7/2028
EMORY S LAND	MTA (MSC)	8/2/2028	10/7/2028
WALLY SCHIRRA	MTA (MSC)	8/14/2028	10/2/2028
GUADALUPE	ROH (MSC)	9/1/2028	12/10/2028

Denotes PoP carry-over from previous year
Denotes PoP end in the next year




FY24-26 Guam Specific Shipyard Loading





FY25 Guam Specific Shipyard Loading




SHIP	EVENT	POP START	POP END
RAPPAHANNOCK	MTA (MSC)	12/20/2024	3/19/2025

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



FY26 Guam Specific Shipyard Loading



SHIP	EVENT	POP START	POP END
FRANK CABLE	MTA (MSC)	11/1/2025	4/1/2026

Denotes PoP carry-over from previous year


Denotes PoP end in the next year



FY27 Guam Specific Shipyard Loading



FY28 Guam Specific Shipyard Loading



SHIP	EVENT	POP START	POP END
EMORY S LAND	MTA (MSC)	8/2/2028	10/7/2028

Denotes PoP carry-over from previous year

Denotes PoP end in the next year



Questions?

