

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE	PAGE OF PAGES	
				J	1 2	
2. AMENDMENT/MODIFICATION NO. P00001	3. EFFECTIVE DATE 01-Mar-2010	4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO.(If applicable)		
6. ISSUED BY MILITARY SEALIFT COMMAND, N1031/PM2 914 CHARLES MORRIS COURT SE WASHINGTON NAVY YARD DC 20398-5540	CODE N00033	7. ADMINISTERED BY (If other than item 6) See Item 6		CODE		
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) OFFSHORE SERVICE VESSELS LLC GARY CHOUEST (DBA) EDISON CHOUEST OFFSHORE PO BOX 310 GALLIANO LA 70354-0310				9A. AMENDMENT OF SOLICITATION NO.		
				9B. DATED (SEE ITEM 11)		
				X	10A. MOD. OF CONTRACT/ORDER NO. N00033-10-C-2001	
				X	10B. DATED (SEE ITEM 13) 15-Jan-2010	
CODE 0BFF3	FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS						
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended.						
<p>Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:</p> <p>(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.</p>						
12. ACCOUNTING AND APPROPRIATION DATA (If required)						
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.						
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.						
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).						
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:						
X D. OTHER (Specify type of modification and authority) MUTUAL AGREEMENT OF THE PARTIES						
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u> 1 </u> copies to the issuing office.						
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: schallje101525 See Attached.						
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.						
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) VERONICA HOLZER / CONTRACT SPECIALIST			
			TEL: (b)(6) EMAIL: (b)(6)			
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY <i>Veronica Holzer</i>		16C. DATE SIGNED 08-Mar-2010		
(Signature of person authorized to sign)		(Signature of Contracting Officer)				

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

The following have been added by full text:

C-COMMANDO/NAVAJO INCIDENT

While under contract, Edison Chouest Offshore/Offshore Service Vessels, L.L.C.'s vessel SSV C-COMMANDO allided with the USNS NAVAJO and damaged it. This modification is being issued to accept the proposal of 01 March 2010 from Edison Chouest Offshore/Offshore Service Vessels, L.L.C. for the completion of proper repairs in kind to the USNS NAVAJO at the sole expense of Edison Chouest Offshore/Offshore Service Vessels, L.L.C. The referenced proposal is included as Attachment 1 to this modification.

1. Edison Chouest Offshore/Offshore Supply Vessles, L.L.C. will make proper repairs to the USNS NAVAJO to place them in a material condition not less favorable than prior to the allision with the SSV C-COMMANDO on 24 February 2010.
2. Edison Chouest Offshore/Offshore Supply Vessels, L.L.C. will assume all costs and provide all labor and material associated with the repairs.
3. The acceptance of Edison Chouest Offshore/Offshore Supply Vessel, L.L.C.'s offer to repair the USNS NAVAJO does not release Edison Chouest Offshore/Offshore Supply Vessels, L.L.C. from claims associated with the allision of the SSV C-COMMANDO with the pier at Pearl Harbor on 24 February 2010.

(End of Summary of Changes)